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Preface 

This document is a contract deliverable requiring Government review and approval prior to

acceptance and use. The document has been approved; however, this final publication

incorporates several changes recommended by the Government. This is the final publication of

this document.


This document is under ECS Project Configuration Control. Any questions should be addressed

to:


Data Management Office

The ECS Project Office

Hughes Applied Information Systems

1616 McCormick Dr.

Landover, MD 20785
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Abstract 

This plan outlines the steps by which the implementation of ECS will be accomplished. This 
plan is compliant with requirements for an evolutionary process including phased, multi-track 
implementation with continual, active, and iterative participation by users; with prototyping, 
special studies, and the use of standards; and with approaches to hardware and software that 
facilitate evolution of the ECS. This plan recognizes that the development must be based on 
experience gained from implementation of the Version 0 system, and that the resulting system 
must incorporate the benefits of experience gained from studies and prototyping efforts 
performed by the ECS contractor and others. This plan accommodates the fact that some 
essential parts of the system, such as the user interface, will evolve throughout the development 
cycle. 

The ECS Project recognizes that technology and external events can change rapidly and chooses 
to embrace these changes instead of being forced to react to changes. One of the objectives of 
this document is to show how feedback from both the normal development cycle, as well as 
coincident work performed both inside and outside of the normal ECS domain, is used to 
improve the ECS Project product as well as mitigate risk. 

ECS will mainly be distributed in quanta described as releases. Each release will add specific 
capabilities for each site. The primary sites are referred to as Distributed Active Archive Centers 
(DAACs). The release installation is actually part of a release-specific cycle consisting of a 
requirements/ prototyping (concept definition, system analysis) phase followed by design/ 
implementation and integration phases. Release implementation decision points are dependent on 
validation of predefined risk-reduction requirements, and an incremental, build/release process 
that allows changes concurrent with implementation. This document describes the mechanisms, 
and necessary steps, that will provide the ECS product to the sites and the general ECS 
community. 

Keywords: implementation, evolution, development,. integration, design, software, cycle, build, 
release, prototype 
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1. Introduction 

1.1 Identification 

This System Implementation Plan, CDRL item 042, whose requirements are specified in Data 
Item Description (DID) 301/DV1, is a required deliverable under the EOSDIS Core System 
(ECS) contract (NAS5-60000). This document was previously submitted as identified in the 
Document History, page vii of this submittal. 

1.2 Scope 

This plan outlines the steps by which the implementation of ECS will be accomplished. This 
plan is compliant with requirements for an evolutionary process including phased, multi-track 
implementation with continual, active, and iterative participation by users; with prototyping, 
special studies, and the use of standards; and with approaches to hardware and software that 
facilitate evolution of the ECS. This plan recognizes that the development must be based on 
experience gained from implementation of the Version 0 system, and that the resulting system 
must incorporate the benefits of experience gained from studies and prototyping efforts 
performed by the ECS contractor and others. This plan accommodates the fact that some 
essential parts of the system, such as the user interface, will evolve throughout the development 
cycle. 

1.3 Purpose and Objectives 

The ECS Project recognizes that technology and external events can change rapidly and chooses 
to embrace these changes instead of being forced to react to changes. One of the objectives of 
this document is to show how feedback from both the normal development cycle, as well as 
coincident work performed both inside and outside of the normal ECS domain, is used to 
improve the ECS Project product as well as mitigate risk. 

ECS will mainly be distributed in quanta described as releases. Each release will add specific 
capabilities for each site. The primary sites are referred to as Distributed Active Archive Centers 
(DAACs) and currently consist of eight facilities: Goddard Space Flight Center (GSFC), EROS 
Data Center (EDC), Marshall Space Flight Center (MSFC), Jet Propulsion Laboratory (JPL), 
Langley Research Center (LaRC), National Snow and Ice Data Center (NSIDC), Oak Ridge 
National Laboratory (ORNL), and the Alaska SAR Facility (ASF). At GSFC, the ESDIS facility 
houses the EOS Operations Center (EOC), Instrument Control Center (ICC), and the System 
Management Center (SMC). 

The release installation is actually part of a release-specific cycle consisting of a requirements/ 
prototyping (concept definition, system analysis) phase followed by design/ implementation and 
integration phases. Release implementation decision points are dependent on validation of 
predefined risk-reduction requirements, and an incremental, build/release process that allows 
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changes concurrent with implementation. This document describes the mechanisms, and 
necessary steps, that will provide the ECS product to the sites and the general ECS community. 

1.4 Status and Schedule 

The System Implementation Plan was previously released once for Project Management Review 
(PMR) and once for the Systems Requirement Review (SRR). This document was approved by 
the Government in Fall 1994; however, this issue incorporates several changes recommended by 
the Government at the time of their approval, and also incorporates concepts and data contained 
in the Multi-track Development for the ECS Project white paper and the Release Plan Content 
Description white paper. This is the final publication of this document. 

1.5 Document Organization 

Section 1 describes the structure and scope of the document, identifies the topics covered, 
purpose and objectives, and the document organization. 

Section 2 describes parent, applicable and information documents that are useful in 
understanding the details of subjects discussed in this document. 

Section 3 discusses the evolutionary development of the ECS. 

Section 4 describes the site installation release strategy, previewing the release schedule, 
development process steps, system transitions, and outlining integration and test activities. 

Section 5 focuses on the external driving requirements and milestones that structure the release 
schedule. Specific drivers include satellite support, IV&V support, Version 0 integration, and 
DAAC site activation. 

Section 6 describes the major reviews of the ECS project development. 

This document avoids duplicating detailed information found in other documents. Even though 
this is an implementation plan, specific dates are generally absent. The Summary Schedule 
(DID 107/MG1) is a living document and has the accurate dates of all significant ECS events. 
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2. Related Documentation 

As shown in Figure 2-1, the focus of each document graduates from general to specific. The 
associated arrows signify the increasing level of detail for the ECS design and implementation. 
The parenthetical acronyms specify the review with which the document is associated. Section 
12 describes the reviews in more detail. Documents listed below which have been generated by 
the ECS project are generally available in electronic form via the ECS Data Handling System 
(EDHS), accessible at Universal Resource Locator: http://edhs1.gsfc.nasa.gov. 

Acceptance 
Test Plan
(DID 409/VE1) 

(SDR) 

Segment/ 
Element 
Release 
Plans 
(DID 
307/DV2) 

(PDR) 

ECS 
Facilities
Plans 
(DID 
302/DV1) 

ECS 
System 
Implementation 
Plan 
(DID 301/DV1) 

(PMR)/(SRR)/(SDR) 

Test 
Plans 
(Segment/ 
Element)
(DID 
319/DV1) 

(PDR) 
ECS 
System 
Integration 
and Test Plan 
(DID 402/VE1) 

(SDR) 

(PDR) 

Segment/ 
Element 
Development 
Plans 
(DID 329/DV2) (SDR) 

Software 
Development 
Plan 
(DID 308/DV1) 

(SDR) 

Verification 
Plan 
(DID 401/VE1) 

(PMR) 

ECS 
Systems 
Engineering 
Plan 
(DID 201/SE1) 

Prototyping 
and Studies 
Plan 
(DID 317/DV1) 

(PMR) 
(PMR) 

Project 
Management 
Plan (PMP) 
(DID 101/MG1) 

(PMR) 
Summary 
Schedule 
(DID 107/MG1) 

(PMR) 

ECS 
Statement of 
Work 
(2/16/93) 

ECS 
Requirements 
Specification 
(DID 216/SEI) 

Prototyping & 
Studies 
Progress 
Reports 
(DID 318/DV3) 

(SDR) 

Figure 2-1. ECS Document Relationships 

2-1 301-CD-002-003




2.1 Parent Documents 

As shown in Figure 2-1 the following documents are the parent from which this document's 
scope and content derive: 

193-101-MG1-001 Project Management Plan 

193-201-SE1-001 ECS Systems Engineering Plan 

193-317-DV1-001 Prototyping and Studies Plan 

193-401-VE1-001 Verification Plan 

GSFC 423-41-01 EOSDIS Core System (ECS) Statement of Work, 2/16/93 

GSFC 423-41-02	 Functional and Requirements Specification for the ECS Project, 
Revision A, 6/02/94 

2.2 Applicable Documents 

The following documents are referenced herein and are directly applicable to this plan. In the 
event of conflict between any of these documents and this plan, this plan shall take precedence. 

329-CD-001-001 FOS Development Plans for the ECS Project (Review Copy) 

329-CD-002-001 SDPS Development Plans for the ECS Project (Review Copy) 

329-CD-003-001 CSMS Development Plans for the ECS Project (Review Copy) 

307-CD-001-001 FOS Release Plan for the ECS Project (Review Copy) 

307-CD-002-001 SDPS Release Plan for the ECS Project (Review Copy) 

307-CD-003-001 CSMS Release Plan for the ECS Project (Review Copy) 

107-CD-001-007 Summary Schedule for the ECS Project 

308-CD-001-003 Software Development Plan for the ECS Project 

2.3 Information Documents 

The following documents, although not directly applicable, amplify or clarify the information 
presented in this document, but are not binding: 

194-402-VE1-001 System Integration and Test Plan for the ECS Project 

194-206-SE2-001 Version 0 Analysis Report 

194-409-VE1-001 Overall System Acceptance Test Plan for the ECS Project 

318-CD-000 Prototyping & Studies Progress Reports, submitted periodically 

194-208-SE1-001 Methodology for Definition of External Interfaces for the ECS Project 

194-102-MG1-001 Configuration Management Plan for the ECS Project 

111-CD-000 Monthly Progress Reports for the ECS Project 
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3. Evolutionary Development 

Evolution is a necessary and inevitable process for large systems. The ability to evolve a system 
protects the investment in the system by minimizing the cost of modifications and prolonging its 
life expectancy. Due to the operational length and scientific nature of ECS, evolution is essential. 
User experience, new technologies, and scientific exploration result in new requirements for the 
system. ECS evolutionary development explicitly allows new inputs, while providing structures 
which allow controlled change. This balance, shown in Figure 3-1, allows the system to grow 
throughout its life cycle without becoming unmanageable, which would result in high risk of cost 
and schedule overruns. Section 3, addressing the stabilizing structures (Section 3.1) and the 
design drivers (Section 3.2), recognizes that the challenge to achieving controlled evolution is to 
maintain the system development activity between over controlled (allowing no change) and 
chaos (too much change, too fast). 

The ECS evolutionary development approach provides a phased implementation with continual, 
active, and iterative participation by users. The approach responds to the evolving needs of the 
diverse science community while satisfying NASA’s overall performance, cost and schedule 
objectives. ECS evolves from existing systems, including V0 and the evaluation packages, in 
concert with EOS science. 

Over Controlled 

External Driving 
Requirements 

(Section 5) 

Evolutionary 
Development 

(Section 3) 

Unmanageable 

Figure 3-1. ECS Balanced Evolutionary Development 

The incremental evolutionary life cycle approach ensures achieving science user utility within 
acceptable risk by using the following features: 

•	 Incremental, evolutionary system growth with user involvement in requirements 
exploration, design review, and system evaluation. 

•	 Working prototypes and evaluation packages to derive consensus on functional design 
and capabilities before committing to full scale implementation. 
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•	 Continuous measurable improvement (cmi) techniques to improve the development 
process and ECS capabilities. 

•	 Build/thread methodology to provide a phased implementation process that responds 
easily to evolution and focuses early on high risk functions. 

3.1 Evolutionary Development Strategy 

The ECS architecture and design strategies that provide an environment for evolution include 
component isolation to identify and insulate critically affected design elements, and 
standardization (via industry standards, common software and layered models) to allow elements 
on one side of an interface to grow and evolve without effecting other elements. These strategies 
guide design choices to areas where flexibility and modularity are emphasized, such as the 
layered architecture discussed in the following Sections. New technologies can be inserted and 
software evolved easily without redesign by using the ECS architecture and design strategies. 

The configuration change process used to control requirement baselines, including the processes 
for initiation, generation and approval of Configuration Change Request (CCR), and Engineering 
Change Proposals (ECP), are documented in the Configuration Management Plan 
(DID 102/MG1). 

3.1.1 Evolutionary Development Approach, Multiple Release Environment 

The ECS will be developed using an evolutionary development process with multiple releases 
(see Figure 3-2). The multiple releases provide for a build-up of functionality as well as a means 
to evolve the system either to meet operational feedback or to allow technology insertion. 
Additional key components of this process are Requirements Analysis, System Design, and 
Release Planning; Prototypes and Studies; and the User Evaluation Feedback process. 

Requirements Analysis, System Design, and Release Planning activities provide consistency 
across releases by maintaining the Level 3 ECS System Requirements, a cohesive system design 
with interface control, definition of systems structure and allocation of requirements to the 
components, and an assignment of the Level 3 requirements to releases. How these activities 
relate to a multi-track environment is described in section 3.1.2. 

The Prototypes and Studies support the evolutionary development process. Prototypes are 
focused developments of some aspect of the system which may advance evolutionary change. In 
particular, prototypes provide a basis for making decisions about the next or future steps in the 
development process. Three types of prototypes are defined: 1) technology analysis prototypes, 
2) engineering prototypes, and 3) advanced prototypes. For further information see 
paragraph 3.2.2. 

3-2 301-CD-002-003




User evaluations 

User Evaluation 
Feedback Analysis 

To releases 

RRDBPrototypes 
and Studies 

To releases 

• Engineering Prototypes 
• Advanced Prototypes 

User Evaluations and Operations 

Science 
mission 
objectives 

User 
evaluations 

DeploymentReviews IR-1 

Reviews 

Reviews 

Reviews 

Release A Development 

Release B Development 

Requirements Analysis, System Design, and Release Planning Requirements Database 

Requirements 
by release 

Science 
mission 
objectives 

Release C Development 

Release D Development 

F
B

9404(V
2).001 

Figure 3-2. ECS Multiple Release Development Process 

The User Evaluation and Feedback Process provides a systematic and publicly visible 
mechanism for capturing, evaluating and, as appropriate, implementing user feedback. The heart 
of this process is the Recommended Requirements Data Base (RRDB). The RRDB evaluation 
process is described in the System Engineering Plan (201/SE1). Release planning drivers, 
release content, and release schedules are specified in sections 5 through 11. 

3.1.2 Multi-Track Development for a Release 

For a specific release, two main development processes will be used: the Formal Development 
Process and the Incremental Development Process (see Figure 3-3). These two processes support 
multiple activities. The remainder of this section describes the two development processes and 
the supporting activities. 

The approach of using two methodologies for operational software development was selected 
because it provides the best way of maximizing user satisfaction and minimizing development 
risk. The approach is to use incremental development for those areas of the system where 
requirements are less well understood and formal development where requirements are believed 
to be more stable. The premise behind multi-track development for ECS is that these two 
differing requirement types can be best implemented through differing development processes 
tailored to their individual needs. 
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User Evaluation 

Formal Development 

Prototypes & 
Studies Formal 

Interface 
Management 

Test 
Planning I & T 

and 
IATO 

System 
Operations 

Project/User Coordination 

Incremental Development 

Demonstrations, 
weekly reviews 

To 
EPS 

To I & T 
and IATO Test 

plans 

Evaluation PackagesSelect 
prototypes 

RIR PDR CDR 

Requirements Analysis, 
System Design and 
Release Planning 

Requirements Database 

• By Release 
• By U.A. 
• By Mission Class 
• By Track 

User Evaluation User feedback 
to RRDB 

Figure 3-3. ECS Multi-Track Development Process for a Release 

Based on these criteria, candidate areas for incremental development include toolkits and data 
management and access services. Candidates for formal development include flight operations, 
data production services, archive services, and system management services. However, it should 
be noted that some components need to be developed incrementally in order to provide the 
necessary infrastructure to support other incrementally developed components. For example, the 
communication services will likely be developed incrementally because they are required to 
support data management and access services. 

Both formal and incremental development tracks will be implemented in a way that provides: 
1) compliance with acknowledged requirements, 2) traceability of requirements allocation to 
tracks, 3) a development methodology that allows modular development, 4) an integration 
process that brings the separately developed pieces together into an integrated whole, and 5) a 
process for control of interfaces that supports integration. Above all, there must be clear 
visibility into the process at the outset, as it is implemented, and at the end of major phases 
(releases) when products are formally developed to support operational needs. 
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standards

All ECS products which enter operational use are developed from a common requirements 
database and a common system design. All requirements analysis is done in a common process 
at the front-end of development cycles. Requirements traceability for the whole system is done 
from one common database which serves both tracks. A complete and consistent system design 
is developed and documented in the system design specification. These features are illustrated in 
Figure 3-4, Development Track Linkage, a conceptual simplification. They are discussed in more 
detail in the System Engineering Plan (DID 201/SE1). 

COMMON 
REQUIREMENTS 
ANALYSIS AND 
SYSTEM DESIGN 

INDEPENDENT EARLY DEV PROCESSES 

Formal Track builds to standards 

COMMON REQ TRACE PROCESS 

INC 

FORMAL S/W 
UNIT 

INC S/W UNIT INC S/W 
UNIT 
(final mods 
and Docs) 

COMMON I&T. 
PROCESS 

Formal and 
Inc units 
integrated 

COMMON ECS 
OPERATIONS 

Incremental Track also builds to 

Figure 3-4. Development Track Linkage 

It becomes obvious from viewing this figure that the multi-track process is not a radical 
departure from previously proposed methods into widely divergent paths, but merely a 
specialized implementation of rapid prototyping in an incremental service building process 
which is tracked with, and merged with, the Formal Track. The incremental track provides the 
means for experimentation with alternate implementations of services, evaluation of those 
implementations by users, and iterative refinement and capability extension until satisfactory 
products are achieved. As noted in the figure, both tracks employ software standards to assure 
minimum "throw away" code on the incremental track and ease of final modification and 
integration. 

With the concept of Development Track Linkage (Figure 3-4), the progression through the two 
tracks along with the supporting activities of Multi-Track Development are clearer (Figure 3-3). 
Both of the development tracks are guided by the requirements analysis, system design and 
release planning. The prototypes support both the formal track through the early proof of 
concepts or design and the incremental track through the Evaluation Packages (EP). Test 
planning is begun in parallel for both development tracks. Formal interface management 
maintains continuity of the interfaces which connect incrementally developed components with 
formally developed components. 
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Products from the incremental track form a growing baseline of delivered capability as they are 
first deployed as part of an Evaluation Package along with selected prototypes, and as they are 
revised in ensuing increment development based on evaluation results. All incrementally 
developed products flow to the User Evaluation arena in the figure as part of an Evaluation 
Package. They are re-released as part of a Formal Release for operational status when they have 
been optimized through the EP process to meet external driving operational requirements, e.g. 
support to spacecraft instrument data processing. 

The incremental development track results in production quality software on a medium cycle 
time (six to nine months) to provide user evaluation of real, fully functioning products. Cycle 
time is reduced by reducing the formality of design reviews, and by deferring formal 
documentation until each product is accepted from the evaluation process, and the product 
migrates to the formal release track in accordance with previously defined schedules. Maximum 
customer involvement and influence on incrementally developed products is designed into the 
incremental process. Developer personnel on the incremental track receive participatory 
customer and user community input and guidance in monthly demonstrations and reviews which 
communicate objectives, designs, and development progress. They also hold weekly status and 
planning sessions with customer people via teleconferencing and video teleconferencing media. 

A major communication event, the EP Readiness Review, occurs at the turnover point in the 
development process where development of one EP has just been completed, and objectives for 
the next EP are being validated. The Evaluation Package Strategic Plan White Paper includes a 
section outlining the process by which incremental products are evaluated by customers and 
users and their opinions and suggestions are gathered, analyzed, and fed back to engineering and 
development personnel in a structured, controlled process. 

Those areas where requirements are well understood at the beginning of development and where 
the design must meet those requirements for mission support are developed on the formal track. 
Eventually, all ECS products, including those which are first developed on the incremental track, 
are fielded through the formal track process. Formal development is characterized by longer 
development cycles (18-24 months) with formal reviews, documentation, and testing. 

The Integration and Test function is crucial to the success of the multi-track development 
process. There are three types of I&T in the multi-track process along with an acceptance test 
process. The first type of I&T is in support of the deployment of an increment and selected 
prototypes as part of an evaluation package. This I&T is conducted by a combined team of 
Segment and System I&T organizations and supports the EPRR. The second type of I&T is the 
integration of incrementally developed components with formally developed components. 
Segment I&T conducts this activity after TRRs for both the formal and incremental components. 
The third type of I&T is that performed by System I&T after the Segments conduct an ETR. 
This third I&T combines the results of multiple segments and concludes with CSR. Starting with 
Release A, IATO conducts acceptance tests to the Level 3 requirements assigned to that release. 

Table 3-1 summarizes the characteristics of the two types of development process. 
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Table 3-1. Comparison of Formal and Incremental Development 
Formal Incremental 

Overview Methodical process driven by 
defined requirements 

Iterative process focused on early 
adaptation of implementation to 
user evaluation 

Life Cycle Structure Single waterfall of sub-phases 
each terminated by formal 
milestone review 

Multiple waterfalls of identical sub -
phases with on-going 
demonstrations and reviews 

Reviews Formal with large cross-section of 
community with RIDs 

Weekly planning and status 
meetings 
Monthly Demonstrations 
EP Readiness Reviews 

Feedback Tirekicker involvement, Formal 
reviews, RRDB, operational 
experience 

Extensive demonstrations to 
tirekickers and others, RRDB, 
operational experience 

Interface Control Formal ICDs both internal and 
external 

Formal ICDs to any interfaces 
external to incremental 
developments 

Specifications Level 4 requirements and design 
developed prior to implementation, 
as-built materials for RRR 

Draft Level 4 Specifications during 
development 
Final Level 4 Specifications 
developed as-built before CSR 

Code Developed to standards, assessed 
using metrics 

Developed to standards, assessed 
using basic metrics 

Integration and Test System I&T to procedures based 
on Level 3 requirements 
Segment I&T to procedures based 
on Level 4 requirements 

For I&T for EP delivery: joint 
segment and system I&T to expert 
procedures based on increment 
objectives. 
For migration to formal release: 
Segment I&T to expert procedures 
based on increment objectives 
Prior field experience through 
evaluation packages 
System I&T to procedures based 
on Level 3 requirements 

CM Programmer and segment team 
leader control prior to TRR; CMO 
control thereafter 

Programmer and segment team 
leader control prior to TRR; Site 
M&O and CMO control at 
evaluation sites 

QA Audits Audits 

Risks Longer cycle time for user 
evaluation of implementation 

Reliability of integration, 
Functionality for a release, 
Maintainability, Complexity of CM 
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3.1.3 Build/Thread Concept 

The evolutionary paradigm adds incremental deliveries to an evolving system baseline. The 
build/thread methodology supports this paradigm, with incremental integration whose flexibility 
readily accommodates changes in release content and implementation. This user-oriented, 
incremental integration offers early demonstration of ECS functionality, early validation of 
interfaces, and ongoing resilience to change. 

Incremental integration provides, through early and ongoing demonstrations of ECS capabilities, 
greater management visibility into integration status. By observing the evolving ECS, NASA can 
track progress on the basis of actual system capabilities. Early integration of functions with high 
user value are emphasized as protection against changes in schedules or funding. 

The build/thread approach has several advantages: 1) it provides for early integration and testing 
of high-risk functions, 2) it accommodates new requirements easily via new threads and builds, 
and 3) it focuses on functions so component implementations evolve without impact to 
integration and test (I&T) plans. 

Build/thread methodology relies heavily on the concept of a “thread”—the set of operational 
procedures that implement a function. Threads are tested individually to facilitate requirements 
verification and to simplify problem resolution. As shown in Figure 3-5, thread testing shortens 
integration time by reducing candidate causes of anomalies and allows for pipelining of the 
development/I&T functions. By starting the testing cycle on the threads with the higher risk, risk 
can be controlled, as well as allowing system I&T to be performed as soon as the segment I&T 
on the necessary threads is complete. Shared components get tested in several threads, resulting 
in thorough testing of core functions. 

Testing of high risk 
threads is performed early 

Code & CSI Segment System

Test Integration &Test Integration & Test


Figure 3-5. Build/Thread Methodology 
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Successfully integrated components (software, hardware, and data) that execute threads are 
merged with other threads in a gradual buildup of system capabilities—a build. Build tests prove 
interoperability of threads in the evolving ECS and reverify new functions in their expanded 
environment. Regression tests confirm that newly combined functions do not degrade service 
from previously integrated components. 

Regression tests are special tests—outside the normal test hierarchy—performed at any time after 
element and segment level tests. They verify that continuing ECS development, enhancement 
and repair activities do not result in any system degradation. Regression tests are particularly 
useful to verify that a new release does not effect the performance of elements of the previous 
release that are "unchanged" in the new release. 

The build/thread methodology provides a comprehensive, yet efficient, integration and test (I&T) 
program. The two-tier build/thread method (Figure 3-5) provides comprehensive integration and 
test of ECS releases. First-level testing validates consistency to the designs and assigned 
functionality of subsystems, elements, and segments. Second-level testing validates ECS design 
against overall requirements and user needs. Both levels of testing can be performed in parallel. 

The scheduling of thread development and test is partially determined by the risk associated with 
that function. 

The segment I&T organization performs first-level aggregation: element and segment level 
build/thread integration and test. At this level, unit-tested components (CSUs, data bases, 
segment hardware, and COTS software) are combined into subsystem, element, and eventually, 
segment releases. Functional conformance to approved specifications is verified. Many functions 
cross element borders, so these are integrated directly at the segment level. This strategy avoids 
“throw-away code” (stub routines and test drivers) and accelerates interface testing. This 
approach provides the most cost-efficient incremental implementation of ECS. 

The second level of I&T combines subsystem and segment releases into a system release. System 
I&T validates the services provided by the system release to science and operational users. 
System test threads will functionally verify the operational threads previously used for lower 
level testing. After successful completion of system I&T, the complete system is turned over to 
the independent acceptance test organization (IATO) for acceptance testing. 

A set of “operational threads” will be defined to capture the operational aspects of the ECS and 
used to validate the evolving design. The operational thread development begins with major 
functions of the system, such as Data Order and Distribution. This set will be expanded to 
capture variations in the functional category, such as EOS and Non-EOS Data Order and 
Distribution. During integration planning the “operational threads” will be analyzed to 
determine their appropriateness as integration threads. The first step in the analysis will be to 
determine if the set is adequate to integrate and test the system. The operational threads will be 
limited to the users’ and operators’ views of the system and will not specifically test lower level 
services, such as communications. Additional threads will be added to ensure these services are 
explicitly tested. 
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The next step will be to allocate the threads to releases. Each thread is intended to be tested in 
one release, so if only partial capabilities of a thread are required in a release the thread will be 
subdivided into two separate threads. 

The next step will be to compare the threads to the evolving design. Although the threads are 
“functionally oriented,” there still must be a reasonable collection of software, hardware, and 
procedures to conduct integration testing. A thread that contains too many “new” components 
(not previously integrated) will have a high schedule risk; however, creating too many threads 
will increase the cost because each thread and build has a certain overhead related to it (test 
plans, procedures, conduct, CM, etc.). A matrix will be developed mapping proposed hardware 
CIs and software CSIs to threads. Where necessary, complex threads will be split and threads 
containing the same components will be combined. 

The “final” steps will be to sequence the integration of the threads into builds (this also indirectly 
sequences the implementation activities) and to develop the initial System Build/Thread Plan. 

•	 As previously stated, high risk threads will be integrated early. This statement refers 
primarily to integration and program risks. For example, the need to ingest various data 
for Release A is seen as a high priority, so the ingest and archive threads will be placed 
early in the integration. This allows ingest to begin early in the EDF, reducing program 
risk. Also, components with complex interfaces would pose an integration risk and will 
be integrated as soon as possible to allow for corrective action. The communication 
services will be incorporated in most other functionality and thus are integrated early. 
However, some threads that may have technical risks based on evolving standards or 
technologies may be scheduled as late as feasible to allow for the technologies or 
standards to stabilize. The thread/risk analysis will be done as part of PDR. 

•	 Another focus in the initial plan is user needs. The capabilities that are of the most value 
to the user (in the initial assessment) will be scheduled early. This minimizes schedule 
risk; if a capability of less significance to the user is not ready in time, the release can still 
be delivered if directed. 

•	 Thread dependencies play an important role in integration sequencing. The basic 
communication services will be used in most thread integration. By integrating these first, 
they are available for the subsequent integration. This will provide a better verification of 
the communication services and interfaces than a communications simulator and reduces 
test tool costs. 

•	 Finally, there must be a reasonable implementation schedule. A thread that requires many 
custom components may be scheduled late to ensure adequate development time. 
Threads that contain a significant amount of COTS will be integrated early while 
development is in process. This allows more parallelism in the development and 
integration process. 

As stated above, the definition of threads and the sequencing of the integration is an evolutionary 
process. Thread definitions will be adjusted as the Program evolves. The sequencing will also 
be adjusted as the design evolves, and the releases are better defined. As the functionality of 
each release is stabilized, at SDR for Release A and IDR for subsequent releases, the System 
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Build/Thread Plan for that release should also stabilize since the primary driver for the threads is 
functionality, rather than software structure. Within the limits of the thread dependencies, some 
shifting of threads within the sequence may occur in response to integration and development 
progress. This is consistent with attempting to integrate high risk threads early to allow more 
time for problem resolution. 

3.1.4 Standards and Technology Integration 

One of the keys to leveraging the evolutionary framework described above is through the use of 
standards in supporting technology integration. However, the issue of standards is a complex 
one in any state-of-the-art information system. On one hand, network communities rely 
extensively on the adoption of common conventions and standards for their successful 
interoperation. However, there seems to also exist a continual flow of new organizations 
developing new and often competing standards -- there is no single, universally accepted set of 
standards. For example, Internet conventions are often at odds with standards used in other 
communities, including ongoing international standardization efforts such as the OSI. 

Commercial vendors often promote their own “standards”, either because the standards process 
lags behind their product development schedules, or because they can add value (performance or 
functionality) to a product by circumventing, modifying, or interpreting portions of a standard. 
As a result, products based on the same standard are often not truly compatible. 

As a system, ECS will depend upon making optimal use of standards-based commercially 
available off-the-shelf software and hardware, and where appropriate, public domain software, or 
freeware. Hence, this standards landscape requires ECS to closely track and participate in the 
development of key standards where they exist, and to help push the development of new 
standards where none currently exist. Hence ECS is active in tracking key technology standards 
in areas such as distributed computing (OSF/DCE, CORBA), high performance computing (HPF 
and FORTRAN90), database technologies (SQL3), distributed file systems (OSF/DFS), and 
mass storage systems (IEEE Mass Storage Reference Model. Additionally, we will be helping 
to define and develop new standards in, for example, the definition of an earth science data 
language and earth science data formats. In such efforts, we will attempt to identify and team 
with organizations that have begun, or are doing, similar work in these areas. Put simply, the 
ECS mission in the area of standards is to: 

• adopt appropriate existing standards 

• track  proximal proposed standards 

• contribute to the development of promising standards efforts 

• drive  efforts to develop new standards where none exist 

While ECS will have to rely on the adoption of community-wide conventions and standards for 
its ultimate success, the architecture also needs to isolate itself from the issues introduced by over 
reliance on standards or commercial products. This is done through application level 
abstractions on underlying standards-based services. 
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3.1.5 Architecture for Evolvability 

Studies of multiple types of systems indicate several traits of a system for optimal evolution: 1) 
Complexity of the system will increase to provide additional functions, 2) the system needs a 
mixture of stable and changing substructures and 3) the desirable level of changes is at a 
boundary layer between stagnant and chaotic. 

3.1.5.1 Increasing System Complexity 

Complexity tends to increase as functions and modifications are added to a system to break 
through limitations, handle exceptional circumstances or adapt to a more complex world. Where 
forces exist to weed out useless functions, increasing complexity delivers a smooth efficient 
system. Where they do not it merely encumbers. With continual reexamination of the system, 
system complexity growth is often followed by renewed simplicity in a slow back and forth 
dance, with completion usually gaining a net edge over time. ECS development can anticipate 
this behavior as more functions are desired by users and designers find simpler ways to achieve 
previous deployed functionality. 

3.1.5.2 Mixture of Substructure Dynamics 

Complex systems develop and evolve within an overall architecture much more rapidly if there 
are stable intermediate forms than if there are not. Evolving systems have islands of relative 
stability around which elements are changing more rapidly to provide adaptation to the 
environment. To facilitate change, evolvable architectures are characterized by small, modular 
components with changes focused at the component level. 

Part of the system architecture is the identification of the stable structures. The remaining 
components are allowed to change during the development. Prime components for change are 
those with incomplete or suspect requirements. The services previously identified for the 
incremental track are examples of changing elements. Candidates for core structures are: Posix 
compliant operating systems; CSMS interfaces at the application and network levels of the ISO 
OSI Reference model; most of the FOS segment; and level 0 data ingest and storage services. 
These structures will change slower than other portions of the system, but changes will occur. 
An example of changes to a core structure is providing CORBA interfaces in addition to DCE 
interfaces for the application layer interfaces. 

3.1.5.3 Boundary Layer of Volatility 

The behavior of systems changes markedly as a function of the volatility present in the system. 
Too little change and the system does not change to meet users needs. Too much change and the 
system is of no value. Optimum user satisfaction will be achieved if the volatility in the system 
lies in a region bounded by stagnation on the low end and chaos on the upper end. A challenge 
for EOSDIS development is to maintain the system in this boundary layer to achieve optimal 
evolution. 
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3.1.6 Architecture Change Analysis 

Architecture change analysis is a process for looking “near-term” and “far-term” simultaneously 
and iteratively. This process is an active consideration of the changes in evolutionary categories 
2 and 3. This process will start at SDR where the system analysis will be evaluated for changes 
in the later releases. This analysis will also be considered at the beginning of each release with 
review at the RIR. The steps of Architecture Change Analysis include: 

• Start with the present architecture 

• Identify applicable evolvability tests 

• Identify impact to the system and develop transition plans for the evolvability test 

• Recommend architecture modifications to minimize potential costs of transition 

3.2 Evolving Design Drivers 

Section 3.1 detailed the mechanisms of control and structure used to manage and contain ECS 
development, this section describes the forces of potential change, and how managed  change can 
be used to improve the ECS product. 

3.2.1 Previous Release Experience 

ECS takes advantage of all previous release experience as the system progresses. This experience 
is of three types: EOSDIS Version 0, evaluation packages, and staged ECS Releases. Each of 
these three are discussed by: 

• describing the applicable release experience 

• identifying the methods for collecting the experience 

• identifying the methods for implementing the experience in future releases 

3.2.1.1 EOSDIS Version 0 (V0) 

3.2.1.1.1 Applicability of Previous Release Experience 

NASA is developing an initial EOSDIS capability Version 0. V0 will continue the existing 
operational capabilities at the DAACs, improve access to existing data, and prototype working 
elements that integrate services across DAACs to provide users with an integrated Earth sciences 
view. From a single interface, users will be able to search for data across all DAACs. In addition, 
from this same interface, they may place requests for data from all DAACs without having to 
contact the DAACs individually. Version 0 provides a graphical user interface for users with X
window compatible terminals and adequate network connectivity and bandwidth. 

EOSDIS Version 0 will be implemented by the EOSDIS Project, the DAACs, and the science 
investigators under ongoing review and advice from the Science Advisory Panel for EOSDIS and 
DAAC science advisory groups. The EOSDIS Version 0 process began in 1990 and will continue 
until completion of a transition of Version 0 data services to ECS Version 1 (Release A). The 
document Version 0 EOSDIS Implementation Plan (NASA GSFC) has a complete description of 
V0 activities. 
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3.2.1.1.2 Collecting Previous Release Experience 

The Version 0 Analysis Report (DID 206/SE2) is the primary mechanism for identifying the 
portions of V0 to be incorporated into the ECS development process. This is augmented by 
system engineering tasks such as modeling and tasks the ECS site representative may perform. 

The ECS Project is working with the ESDIS Project Office to establish regular science user 
workshops (similar to the NCDS user workshops held each year) to acquire and document 
feedback. The ECS Project will use benchmarking and modeling of several different V0 
scenarios to evaluate alternative solutions. All analysis results are documented in the Version 0 
Analysis Report (DID 206/SE2) 

Version 0 statistics, such as the distribution of users over time and types of queries, provide 
inputs to staffing estimates and system modeling efforts. The early implementation of Version 0, 
with an operational Information Management System (IMS), provides valuable input to the ECS 
development process. 

It is a goal to acquire information on EOSDIS Version 0 (V0) in an unobtrusive manner, that is, 
not to impede the ongoing forward process of V0 activities. The ECS site representatives will 
support the V0-V1 transition directly at each DAAC. Several methods are available to support 
the acquisition of information on the V0 process without interrupting ongoing work. The 
specifics methods are detailed in the V0-V1 Transition Plan White Paper, but include: 

• Attending meetings pertaining to V0, including all Technical Exchange Meetings 

• Using ECS system site representatives to collect information and statistics 

• DAAC visits for first hand observations and user comments 

• Analysis of the V0 lessons learned document and LaRC DAAC handbook 

• Hands on use of the V0 systems 

• Modeling of V0 data and metadata 

• Other pre-ECS contract technical notes, white papers, reports, and presentations 

3.2.1.1.3 Implementing Previous Release Experience 

Version 0 is embedded in the ECS Project's engineering process. Analysis results will be 
presented at the regular monthly meetings, in risk analysis reports, and design reviews. Code 
will be brought into the Science and Technology Lab (STL) for evaluation and transition to ECS. 

The ECS Project will migrate scientific data, associated browse data, and descriptive metadata 
(or metadata-only as necessary) from EOSDIS Version 0 to Version 1 in a cooperative effort 
with the supplier of the data. Responsibility for effective migration, however, will be with the 
ECS Project. Where it is found that non-EOS data products to be ingested into ECS are not in 
conformance with ECS standards, engineering support will be provided, as directed by the 
ESDIS Project Office, for the translation of such data. 

As data migrates into ECS, users will be provided access commensurate with ECS functions and 
performance. ECS Release B will provide the capabilities to perform EOSDIS Version 0 
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functions and services which are incorporated into the ECS design, as well as additional 
functions not included in Version 0 but required by relevant Sections of the ECS Specification. 

3.2.1.2 Evaluation Packages 

3.2.1.2.1 Applicability of Previous Release Experience 

The evaluation packages contain early partial versions of ECS functionality and useful science 
data. By providing evaluation packages to the beta test group, the ECS Project will use the 
lessons learned and feedback gleaned to refine ECS before Release A. 

Software with high reuse potential will be passed from prototypes into development of the 
evaluation packages, delivering science capabilities into the hands of evaluators early. 

The EDF evaluation packages, linked to workstations at each of the DAACs, will link science 
research into the development process. The evaluation packages will address the operational 
capabilities of the IMS, the science processing facility, mission operations, networks, and system 
management. 

3.2.1.2.2 Collecting Previous Release Experience 

The primary mechanism for evaluation package evaluation will be electronic questionnaires via 
Internet. Frequent, iterative, hands-on user involvement during the critical requirements 
exploration phase preceding Release A will provide valuable feedback on potential risk areas. 

After Release A, the user feedback loop, spearheaded by the evaluation packages, will continue 
to elicit user involvement, provide rapid implementation of approved changes, and aid in 
containing costs and risks of subsequent release implementation. 

3.2.1.2.3 Implementing Previous Release Experience 

Evaluation packages will flow into Release A. Feedback on the evaluation packages will be 
gathered and made part of the release process by using the Recommended Requirements Data 
Base (RRDB) and starting with Evaluation Package 3, the Interactive Evaluation Tool (IET). 
(See the ECS Systems Engineering Plan for more information on the RRDB.) 

3.2.1.3 Staged ECS Releases 

3.2.1.3.1 Applicability of Previous Release Experience 

ECS will achieve full functionality with a series of incremental releases. Figure 3-6, 
Evolutionary Releases, shows the phasing of the first four major releases. 

3.2.1.3.2 Collecting Previous Release Experience 

The maintenance and operations phase provides full operational use and evaluation of the ECS 
release by science users, system operators, and the sustaining engineering organization. User 
satisfaction is continually monitored. A Release Experience Report (DID 332/DV3) is prepared 
documenting the evaluations of the science advisory panels and other science and system users 
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and incorporating the M&O team recommendations for subsequent follow-up and action. As 
experience and understanding of operational scenarios accrues, issues that have major impact on 
the ECS system performance or that apply to future requirements and long-term objectives of 
current system are referred back to system planning, linking the ECS M&O phase back to ECS 
system planning and implementation phases. Maintenance and critical upgrades are handled 
through sustaining engineering and feedback to the development organization for incorporation 
in later releases. 

After the first release the process is repeated focusing on new or modified requirements and 
design evolution from lessons learned and documented in the Project Development History 
(DID 218/SE3) and Release Experience Report (DID 332/DV3). 
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Figure 3-6. Evolutionary Releases 

3.2.1.3.3 Implementing Previous Release Experience 

Experience from previous ECS releases will affect later releases in two ways: experience gained 
after a release (i.e. RRR) and experience from each subphase of a release. Waiting for a complete 
release is valuable to the results of a complete release cycle but it requires a long time delay not 
supporting quick feedback. Quicker feedback will be gained from each subphase. Release B shall 
be delivered with a subset of Version 0 data (in addition to Interim Release 1 data) for access by 
the science community. Total migration of metadata and data from EOSDIS Version 0 to ECS 
Release B will commence when ECS Release B delivery has been accomplished and when the 
ESDIS Project Office acceptance is complete. 
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Feedback from a full release cycle into the next available initiation of a release will be 
incorporated according to the impact of the change. High impact changes may need to be 
incorporated at a later release. 

3.2.2 ECS Prototypes and Studies 

A prototype is a working model representing a subset of a system's functionality that is 
comprised of hardware and/or software components which may or may not be used as part of the 
final deliverable system. The purpose of prototyping is to test and evaluate alternative concepts, 
approaches, or implementations (which may involve newly developed technology) of Earth 
Observation System Data and Information System (EOSDIS) Core System (ECS) functions. 
Prototyping is a proof-of-concept technique directed toward the validation of requirements, the 
product design, and interfaces, before making a commitment to the final product. It embodies all 
three quality techniques: engineering, reviewing, and testing. 

Studies are an analysis of a subset of the requirements, design or implementation of the ECS. 
The purpose of studies, in many cases, is to investigate an alternative requirement, design 
approach or implementation solution to be used in the development of the ECS. Studies on the 
ECS project are often followed by a prototype effort which provides a more in-depth 
investigation of the proposed alternative. 

Prototyping and studies are fundamental components of the overall multi-track concept being 
used for the development of ECS and will offer greater opportunity to solicit and incorporate 
user input from the science community. Prototypes and studies will be used on the ECS project 
to: 

• Evaluate the feasibility of a concept or process 

• Investigate potential new requirements 

• Promote design evolution 

•	 Converge user requirements with system functionality taking into account user 
sensitivities 

• Investigate re-allocation of requirements 

• Trade design and implementation alternatives 

• Mitigate risks by prototyping prior to design commitment 

The Prototyping and Studies Plan (DID 317/DV1) describes the identification, selection, 
execution/evaluation, and incorporation activities associated with all prototyping and studies that 
support evolutionary ECS development. The plan also includes the roles and responsibilities of 
government and contractor organizations in this process. The process described in the plan is 
applicable to prototypes funded by the ECS contractor team, National Aeronautics and Space 
Administration (NASA), and University Outreach. 

Prototypes and Studies supporting the design and development of ECS will be classified as one 
of the following: Advanced Prototypes and Studies, Technology Analysis Prototypes and 
Studies, and Engineering Prototypes and Studies. 
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Advanced prototypes and studies will be used to evaluate the feasibility of a new or alternative 
concept, with the focus on investigating the potential of new requirements or alternative 
implementations of the ECS. They will require significant government involvement to approve, 
evaluate and incorporate results. In many cases, the user and/or scientist will play a direct role in 
the evaluation of the advanced prototype. The results of advanced prototypes will generally 
impact the requirements phase of the ECS development cycle. Advanced prototypes will be 
developed in partnership with varying levels of ECS segment and external organizations. These 
external organizations include commercial labs, universities, and other government agencies. 
Advanced prototypes should not be constrained by the desire to easily incorporate results back 
into a specific ECS release. Advanced prototypes should be free to explore a wide range of 
alternative designs. The goal of advanced prototypes will be to explore potential significant 
improvement in ECS efficiency. Because of the potential free-ranging nature of the advanced 
prototypes, the government and user community will play a key role in keeping these prototype 
and study efforts on track and productive. 

Technology Analysis prototypes and studies will be used to evaluate Commercial-Off-The-Shelf 
(COTS) products, shareware, other prototypes, and new technologies. Results are targeted to a 
specific delivery date or release. These prototypes and studies test-drive new technologies for 
inclusion in the ECS design. The results of these efforts will provide a more in-depth look at a 
particular technology and how it applies to the ECS design than that information presented at the 
quarterly technology reviews. Technology analysis prototypes generally impact the design phase 
of the ECS development cycle. 

Engineering prototypes and studies will be used to enhance the ECS development cycle by 
minimizing cost and schedule or defining/mitigating design and performance risks. These types 
of prototypes and studies will test the feasibility of a design or implementation concept. These 
prototypes are more conservative than advanced prototypes and are started early in the 
development cycle with the intention of producing results by specific delivery dates. 
Engineering prototypes include efforts to trade designs, incorporate user needs, converge 
requirements and consider design alternatives. Engineering studies may include the 
incorporation of external (to the EOSDIS Project) prototype efforts. Engineering prototypes 
generally impact the implementation phase of the ECS development cycle. 

3.2.3 Science Community Feedback 

A major challenge is integrating feedback from the user community into the design without 
overloading the change control system. To accomplish this, recommendations from the user 
community are screened before submitting them to the configuration change process. The 
Recommended Requirements Data Base (RRDB) provides a focal point for collecting and 
tracking requirements. Recommended requirements are screened and assessed to understand the 
full scope of technical, schedule, and cost implications. With this basis, the preboard (RRDB 
screening board) can effectively evaluate and recommend disposition. Acceptable requirements 
are entered into the formal configuration control process. 

The RRDB tracks, controls, and synthesizes proposed requirements additions or modifications 
before submission to the ESDIS Project Office CCB. The central control point provided by the 
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RRDB allows rapid review, assessment, and status determination. A complete history is kept for 
each entry, and after CCB approval, the entire record is incorporated into the Technical 
Management Database (TMDB). 

3.2.4 Technology Insertion 

Continuous evaluation of new technology using the Science and Technology Laboratory and real 
time integrated testbed ensures selection of the most effective, lowest risk choices at the best 
price. With some key technologies evolving in as little as 18 months, ECS will experience many 
technology generations during its life cycle. Technology insertion is the introduction of new 
hardware, software and/or methodology into ECS. 

The Science and Technology Laboratory (STL) supplies the ECS Project with a facility for 
benchmark testing and hands-on evaluation of new technology products. The team and 
representatives of the science community evaluate new technologies in the STL and determine if, 
and how, they benefit science research, improve ECS performance, lower costs, or reduce risks. 
As an added benefit to the research community, the STL provides EOS scientists the opportunity 
for hands-on evaluation of tools and technologies not previously available to them to expand 
their knowledge of technology applicable at their facility. 

As depicted in Figure 3-7, technology insertion has a strong relationship with the Risk 
Assessment Report (DID 210/SE3) and the Prototyping and Studies Plan (DID 317/DV1). 
Technology insertion can be initiated with annual technology review recommendations, the 
Prototyping and Studies Plan, or the monthly Project management status review. All changes to 
the current baseline will adhere to the procedures specified in the Configuration Management 
Plan (DID 102/MG1), and ultimately require approval of ESDIS Project Office. 

3.2.5 Heritage Systems 

Heritage systems save, extend, and leverage existing systems, technology, and techniques from 
previous projects and apply these features as the foundation for tomorrow's systems. Heritage 
systems provide a migration for the insertion of current and future technology. The ECS Project 
will take advantage of heritage systems from each of its team members, as well as other Federal 
programs as appropriate. 

The ECS Project participants have established a heritage in developing control centers, and data 
archiving systems. The knowledge gained, the concepts and techniques developed, and the 
architectures and designs created on those systems will be used throughout the development of 
the ECS Project. The following paragraphs outline the mechanisms for reuse of concepts and 
design, and code as it relates to ECS. 

Concepts are items that are most easily carried forward from prior programs. After re-evaluation 
in light of current technology, they can give a significant boost to product reliability and reduced 
implementation time. As an example, the Flight Operation Segment (FOS) design will be a fifth 
generation control center based on a flexible distributed network architecture. Previous control 
center Projects developed by the ECS contractors such as NASA's Hubble Space Telescope 
(HST) and NOAA's next series of Geostationary Operational Environmental Satellite (GOES) 
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weather satellites will be evaluated to identify similar features in design, technique, and concept 
with the ECS FOS Control Center. When similar features in design, technique, and concept are 
identified these features will be migrated where applicable into the ECS system design at the 
segment level. The extent of system concept and design reuse are reflected in the PDR 
presentations. 
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• Unique implementation  
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Figure 3-7.  ECS Evolution Mechanisms 

Due to technology changes and the POSIX compliant nature of ECS routines, extensive reuse of 
actual code from previous programs is not expected to be common, except for non-operational 
utilities. Utilities from previous programs, related to the ECS design will be reviewed and 
mapped against existing systems. As an example, generic as well as specific FOS utilities for 
existing control center systems such as telemetry processing, commanding, configuration 
management, data structures, off-line processing utilities, and spacecraft monitoring will be 
evaluated, edited, and implemented into the ECS FOS control center design. The reuse of these 
features are reflected in the PDR reviews. 
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4. Installation Implementation Strategy 

This section of the ECS System Implementation Plan, concentrates on the strategies that 
minimize user and site impact, while maximizing the timely availability of the ECS product. 

4.1 Implementation Schedule 

The ECS master schedule, presented and maintained in the Summary Schedule (DID 107/MG1), 
provides the schedule milestones and task duration for each release development and the 
operations activities. Each release provides increased functionality or data with no service 
degradation. Sufficient development time is allocated for all releases to support the phased 
implementation plan, evolutionary enhancement, and risk mitigation. The functional capabilities 
provided at each release are implemented as system integration threads. Section 10 describes the 
planned functional capabilities provided in each release and the sequence for integrating them 
into the ECS. 

The ECS system engineering lifecycle is a continuous process of analysis, design, 
implementation, integration, and demonstration with incremental deployments and design 
evolution. Though each release proceeds through the lifecycle phases, continuous system-level 
planning and concurrent implementation and integration exists between releases as depicted 
earlier in Figure 3-2. Strict control of requirement and design baselines for each release is used to 
ensure the success of the incremental development. 

This section provides an overview of the activities performed during the ECS release 
development lifecycle. Detailed description of the ECS development processes are found in the 
documents pertaining to the particular activities such as, the System Engineering Plan (DID 
201/SE1), Software Development Plan (DID 308/DV1), Prototyping & Studies Plan (DID 
317/DV1), Segment/Element Development Plans (DID 329/DV2), Segment/Element Integration 
& Test Plan (DID 319/DV1), Verification Plan (DID 401/VE1), ECS System Integration and 
Test Plan (DID 402/VE2), Acceptance Testing Management Plan (DID 415/VE1), and the 
Maintenance Plan (DID 613/OP1). 

4.1.1 Concept Definition 

The ECS concept definition has evolved over time through refinement of NASA’s initial 
concepts, the Phase A and B studies, and operational experience with existing systems and 
prototypes. This resulted in the ECS Functional and Performance Requirements Specification 
(F&PRS) and the ECS Operations Concept Document (DID 604/OP1). This evolution will 
continue throughout the life of the program to incorporate operation experience gained with 
EOSDIS operational systems, including: V0, and evaluation packages, prototypes and 
technology assessments, ECS releases; and evolution of the science process. Incremental 
evaluation packages are provided for science use and evaluation to refine ECS concepts prior to 
Release A. 
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Operations concept scenarios are defined as a mechanism to communicate with users and 
operations personnel. They define the interactions of the ECS system with the users and 
operators for a set of operational situations. The science community participates in the definition 
of the operational situation to ensure the system is responsive to their needs. The operational 
scenarios are also the basis for test, implemented in threads and builds, so visibility is maintained 
by the system test organization. 

4.1.2 System Design 

The requirements in the F&PRS are analyzed and refined to provide an initial baseline at the 
Systems Requirements Review (SRR). As part of the evolutionary development process, the 
requirements assigned to Release A are agreed upon by System Engineering and the ESDIS 
Project Office at the System Design Review (SDR). The requirements to be implemented in each 
of the future releases are baselined at the release’s RIR. 

Interface requirements are specified in corresponding Interface Requirements Documents (IRDs) 
and Interface Control Documents (ICDs). The current schedule and status for the production of 
the IRDs are listed in Table 4-1. 

Table 4-1.   Interface Requirements Documents (IRDs) Schedule 
IRD Schedule Status as of 11/01/94 

Version-0 System 6/94 Completed 

SCFs 6/94 Completed 

NSI 6/94 Completed 

ADC 9/30/94 Completed 

TRMM 6/94 Completed 

AM-1 8/94 Completed 

ASTER 9/30/94 Completed 

Landsat-7 2/15/95 

Color To be coordinated with ESDIS 

ADEOS-II 10/95 

IPs To be coordinated with ESDIS 

Note that the Version-0 System IRD serves as the prototype IRD for DAACs; specific DAAC 
ICDs will be developed in the future. As of 11/01/94, the ECS Project has also provided 
requirement inputs for interfaces to external systems, e.g., EDOS, Ecom, PSCN and NASA 
Institutional Support Systems (NISS). 

Prototyping is used to “flesh out” requirements, providing a common understanding and 
definition of requirements. Structured and object analysis techniques are used to provide a 
graphic representation of the ECS requirements and textual requirements are maintained in a 
database to provide traceability throughout the development lifecycle. Allocation of requirements 
to lower level products and additional analysis proceeds concurrently with the design activities 
discussed in the following Section. 
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Hardware performance is modeled to match evolving ECS requirements with modern 
technology. Performance models are the primary source of derived performance and capacity 
requirements that complement the F&PRS. Performance estimations, system design, operations 
concept, and RMA analysis are combined to derive quantities of hardware to satisfy these 
requirements. 

4.1.3 Development 

4.1.3.1 Formal Development 

The ECS design process systematically advances a design by top-down refinement. Engineers 
characterize program efficiency, data access, and interfaces before coding begins. The 
methodology begins with 1) top-down structured and object analysis and design, and 2) design 
by discipline for maximum commonalty and consistency. Structured analysis and design refines 
requirements and higher level components (software, hardware, and database) into lower level 
components in a way that ensures modular and complete implementation. Functional 
requirements analysis captures ECS data and interfaces. Data flow diagrams are mapped to a 
physical design represented in structure charts. During each design phase this process is refined 
to additional levels of detail. A computer-aided system engineering (CASE) tool is used to 
generate data flow diagrams, structure charts, and entity relationships diagrams, and to export 
them into documents. The design process supports evolution with a flexible expandable 
architecture down to the component level for software, hardware, and data. Incremental ECS 
releases allow early and continuous feedback from users. The development methodology is 
flexible enough to accept such feedback, but controlled enough to ensure robustness, portability, 
and adaptability to changing requirements. This process advances segment implementation from 
requirements through CDR. 

To minimize risks the process stresses well-defined subsystems and interfaces, adherence to 
standards, and a layered architecture that supports incorporation of changes. The ECS layered 
architecture and well-defined interfaces allow incremental development and evolution of ECS 
components. Consistency is maintained across all levels throughout the life cycle to enhance 
productivity as components evolve. Design interface standards ensure flexibility of this design in 
meeting evolutionary requirements. Adherence to standards (e.g., from NIST and ANSI) and 
encapsulation techniques enhance robustness and portability. Analysis and tradeoffs ensure the 
maximum practical use of COTS software and hardware. 

Database design has three distinct and sequential phases: conceptual, logical, and physical. All 
phases recognize that user involvement is essential to success; all accommodate evolution. 

Conceptual design determines which requirements data can best satisfy, followed by information 
modeling to define the user view. Information models provide a database interpretation of users’ 
real-world activities. ECS has several user classes each with its own view of data. During 
conceptual design, the entities that comprise user views and the relationships (interactions) 
between entities are defined. Entity-relationship (E-R) modeling provides a top-level definition 
of data needed to satisfy users’ needs. This step is repeated until the E-R model matches users’ 
views of the data. (As activities evolve, the users’ views of the data changes.) Next, the E-R 
model is refined with attributes that describe entity classes: identification keys and descriptive 
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characteristics. Finally, the data is normalized to identify any anomalies (e.g., redundancies, 
nonspecific relationships) that might cause problems in physical design. 

In logical design, transaction analysis identifies potential road blocks to satisfying functional and 
performance requirements. The analysis verifies that a path exists to all data and confirms that all 
transactions meet performance requirements. Simulation models and data base simulation tools 
define the initial physical structures. Distribution models determine the best location for data and 
the degree of data replication required. The logical data model can easily be modified to simulate 
changing user-access patterns. 

Physical design translates the logical model into physical data structures and schema that depend 
on the selected hardware and DBMS. This model prescribes physical data locations, data 
characteristics, and storage-organization characteristics. Performance is then measured using 
actual queries and other transactions to support tuning for optimal performance. Modifications to 
physical design do not impact users’ views of data. 

The ECS design process (Figure 4-1) comprises activities leading to a CDR for each release. 
After the first release, the process is repeated focusing on 1) new or modified requirements and 
2) design evolution from lessons learned and documented in the Project Development History 
(DID 218/SE3) and Release Experience Report (DID 332/DV3). 

4.1.3.2 Incremental Development 

The incremental development track allows evolution of emerging technology and rapid 
development of selected ECS software with minimal documentation generated during the 
development period. This evolutionary approach supports the iteration of design and 
implementation with the development of Level 4 requirements -- initially stated as objectives. 
Instead of a single waterfall of sub-phases, the incremental process uses multiple incremental 
development cycles, including user evaluation prior, to integration with formal release. 
Figure 4-2 illustrates how multiple incremental development cycles support a release The 
number of increments shown in Figure 4-2 is illustrative with the specific number of increments 
for a release based on specific release plans. Figure 4-2 shows the participation of the 
incremental development teams in the Formal Interface Management. Although not shown in 
the figure, the incremental development teams participate in the formal reviews. 

Incremental development is used to mitigate technical and development risks inherent in 
software with ill-defined requirements, with extensive interactive software, or with an immature 
technology or standards heritage. As such, toolkits, selected ECS components, and supporting 
infrastructure will be developed using the incremental process. Hardware will be implemented 
and tested only in so far as is necessary to implement incremental software. The incremental 
process will require early development of the infrastructure of the data management and 
communication components of the ECS system. The plans for deploying increments as part of 
Evaluation Packages are contained in the EP Strategic Plan (Reference Section 6.5.3 of the 
System Engineering Plan, DID 201). 
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Figure 4-1. ECS Design Process Overview 
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Figure 4-2. Incremental Developments for a Release 

An incremental development approach involves a small customer selected segment of the user 
community in the process of product evolution. Capabilities are demonstrated frequently in a 
"build and test a little, evaluate a little" development progression. Software built in one 
increment supersedes and provides more capabilities than the software in the previous increment. 
The incremental development process leads up to the integration of incrementally developed 
components into a formal release via conformance to design standards and the migration of 
documentation into the formal process. The direction and progress of the development is 
verified during each increment, verifying that user requirements are understood and correctly 
implemented. Lessons learned in one incremental development cycle may be used to improve 
software in the subsequent incremental development cycle. The amount of M&O required to be 
performed between increments is limited. The capabilities that are built and evaluated by a small 
group (customer-selected-users, ECS M&O and Science Office) are not yet operational nor 
available outside this selected group. Maintenance will be limited to customer selected/high 
priority items (versus maintenance of all problems that may occur after installation at the small 
number of selected sites). In addition, training of these selected users/tirekickers will not be 
necessary, due to their early involvement and demo experiences, and due to fact that the user 
interface itself must be self-evident/user friendly so as not to require training nor an extensive 
user's guide/manual. 

A single incremental development cycle has stages similar to those found in formal development 
(see Figure 4-3). Incremental development starts with objective definition and Level 3 
requirements trace, generally corresponding to requirements development in the preliminary 
design stage of formal development. Both incremental development and formal development 
have design, implementation, integration and test, and maintenance and operations stages. 
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Figure 4-3. Incremental Development Stages 

However, the contents of each of the above cycles differs between formal and incremental 
development due to the iterative nature of the incremental track. In particular, documentation 
generated during incremental development is initially produced in a more streamlined fashion, 
e.g., in development "notebooks" maintained by developers, in white papers, in briefing charts, 
and in system demonstrations. Also, reviews are accomplished as a part of regularly scheduled 
coordination meetings. 

The incremental development process involves rapid development of software. Therefore, in 
most cases, not all requirements are finalized before design begins. Similarly, not all the thread 
designs must be complete before implementation begins. The testing of a thread may likewise 
proceed prior to completion of implementation of all threads. 

In addition, incremental software will be integrated into the formal track, after the initial 
increments are complete (System Engineering Plan, Section 7 discusses the integration of 
incrementally developed components into the formal track). After all increments are complete 
for a given release, the full set of formal documentation required for long-term maintainability is 
generated and migrated to the formal track. This full set of formal documentation includes the 
complete set of Level 4 requirements and design specifications. 

The purposes and the responsible organizations differ for each increment. The initial increment 
for the first release has three purposes: (a) implementation and validation of parts of the data 
management and communication components of the ECS architecture, which is being defined in 
parallel with the first incremental cycle; (b) refinement and validation of the incremental 
development methodology through actual implementation and improvement of the concepts 
described herein; and (c) development of some of the services necessary to support the Interim 
Release. 

In the initial increment, the objectives and threads will be reviewed to be consistent with the 
allocated Level 3 requirements and with the system design. This review is part of the system 
design and architecture activities in support of the SDR and the RIR. With the support of the 
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Segment Development organizations, the Segment Engineering organizations define the services 
for this increment, and the Science Office defines the science objectives for the initial increment. 

The purposes of the second and subsequent incremental cycles are evolution of the Data 
Management and communication architecture, mitigation of the technical risks, definition of the 
COTS mechanisms needed to support the architecture, development of services necessary to 
support the next formal Release, and evolution of the design based upon user evaluation fed back 
from the Evaluation Package deployment. 

In the second and subsequent incremental cycles, the Segment Architecture organization, the 
Segment Engineering organizations, and the Science Office, with the support of the Development 
organizations, define the architecture, services, and science objectives, respectively, for each 
cycle. The list of threads to be implemented are thus defined by these organizations. In addition, 
the modeling organizations assist the Development organizations with the performance 
parameters, and the Engineering organizations define the scenario descriptions. The Science 
Office provides the science data. The quality metrics for the cycle are defined and implemented 
by segment development organizations with assistance with Quality Assurance as defined in the 
Software Development Plan (308/DV2). Quality Assurance also performs quality verification of 
all development folders, and performs the internal audit which occurs at the end of each EP prior 
to installation for evaluation. The configuration management specifics required for the cycle are 
planned and implemented by the Configuration Management organization. The development 
builds are defined and implemented by the Software Development organizations, and the plan for 
the qualification of these builds is defined and implemented by the Test organizations. The 
customer and DAACs and specific scientists are involved in this process. 

Documentation, in the form of folders, may be formated as white papers, briefing charts, or 
annotated charts, available electronically or hard copy, as appropriate to convey the information. 
Templates will be provided by ECS Configuration Management. To allow for ease of generation 
of formal documentation, priority is given to using a template during the increment that is in the 
formal documentation format, or if not in the same format, that will allow the contents of the 
folder to contain the information expected to be placed in formal format prior to incremental 
migration to the formal track. The purpose of the templates is to allow for ease of generation of 
minimal documentation with minimal impact to the implementation. 

4.1.4 Implementation 

The implementation process carries each incremental implementation from CDR through 
software unit testing. Proven software standards and procedures (documented per ECS 
Standards and Procedures, (DID 202/SE1) and maintained in engineering notebooks) provide 
consistent quality of software and database development. In addition to new subsystems and 
components, incremental releases include modifications to existing software. Software 
development files (SDFs) are used to maintain these baselines. 

Coding standards and style guides are included in the engineering notebooks. Audits using 
random sampling ensure that developers follow coding standards and style guides. For 
consistency and maintainability, heritage code (from previous programs, Version 0, and 
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prototypes) is productized, by ensuring compliance with ECS standards. All ECS development 
uses ANSI-certified compilers and SQL for database development. 

The coder and a review team walk through all completed code and its unit test procedures. Unit 
test follows with an internal test results review upon completion. The unit and its SDF then 
become subject to configuration control. 

4.1.5 Integration and Test 

The integration and test activity consists of the System Integration and Test (SI&T) group and 
the Independent Acceptance Test Organization (IATO). Segment integration and test is 
performed by the respective segments. Section 4.5 of this document describes the steps 
associated with I&T as well as the associated documents. 

4.1.6 Maintenance and Operations 

The M&O organization is formed at contract start and supports the development process by 
instilling operational experience while gaining an in depth understanding that carries forward 
into the operational phases. Shortly after contract start, personnel with engineering and scientific 
backgrounds are assigned to each of the DAACs to provide daily interfaces with the 
NASA/university DAAC on-site personnel, data center site managers, and the science users. 
Early on M&O personnel are assigned to the engineering organizations to support development 
of operations plans, scenarios, and training plans. This contingent of personnel establish the 
initial links between operations and engineering. 

M&O provides the team that operates and maintains ECS and interfaces with the NASA 
institutional organizations and, through NASA, with the user community. At each DAAC site, an 
informal Technical Assistance Group (TAG) is formed with key Hughes team members and 
Government personnel as members. The TAGs provide a strong interface for both operational 
and scientific users resulting in improved understanding and system usability. 

As each site becomes operational, it receives the same SDPS functional capabilities and LSM 
and networking capabilities. In addition, GSFC has installed EOC and SMC capabilities not 
required at the other sites. 

4.1.7 System Evaluation 

The maintenance and operations phase provides full operational use and evaluation of the ECS 
release by science users, system operators, and the sustaining engineering organization, as 
described in Section 3.2.1.3. After the first release, the process is repeated, focusing on: 

• New or modified requirements 

•	 Design evolution from lessons learned and documented in the Project Development 
History (DID 218/SE3) and Release Experience Report (DID 332/DV3). 
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4.2 Prior to Installation 

The plans for supporting smooth transitions between releases are: 

• Anticipatory planning of release transitions and data migration. 

• Methods for supporting upwards compatibility of operations and functionality. 

• User assistance services providing uninterrupted support. 

• Well-orchestrated, easy-to-follow installations procedures for ECS and user sites. 

• Use of the evaluation packages to reduce the cost and risk of transitioning to Release A. 

• Regression testing of operational procedures. 

•	 Validation of processing capabilities and algorithms, databases, interfaces, and total 
functionality. 

• Early installation of hardware, COTS software, and databases. 

Hardware is acquired over time to allow for new technologies to be developed and evaluated and 
costs to be distributed and reduced. For each release, the hardware configuration is established at 
CDR and installed with COTS software before custom software delivery. This staged installation 
minimizes cost by allowing an efficient integration of custom software into a functioning 
hardware base. 

Software and database installation is performed under the supervision of Configuration 
Management after COTR authorization at the CSR. The software that was used for the factory 
acceptance testing rehearsal is installed by Configuration Management to ensure consistency in 
the reverification tests. Test databases are updated, under configuration control, to reflect the site 
configuration. 

Release operational training sessions are held at the ECS sites prior to RRR, to train the 
operations staff on the new release capabilities and M&O/user procedures. 

4.3 System Transitions 

System transition plans provide for smooth integration of new services, hardware and data, 
without impact to existing facilities or ongoing operations at the DAACs. ECS transitions to 
new releases begin with site testing, followed by IV&V, operational exercises/rehearsals, user 
training, and culminate with the switch over to the new release. Some releases include migration 
of data, e.g., Release A. Planning each release transition is coordinated with on-site operations 
support and is tailored to individual release complexities. 

4.3.1 Assuring Operational and Functional Upward Compatibility 

The design methodology and release transition approach ensures functional and operational 
upward compatibility. The methods for supporting system transitions between releases include: 

• Design methodology facilitating functional compatibility 

• Assessing functions contained in a release for compatibility 
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• Synchronizing the core baseline and on-site baselines before the start of IV&V 

•	 Regression testing of the merged baseline before switch over to ensure no loss of 
functional or operational capabilities 

• Review and walkthrough of user and operations positions procedures to minimize change 

The multi-track design strategy makes it possible to add or modify capability with minimal 
impact to existing software, reducing time spent in integration and test. Tailorable and consistent 
interfaces reduce the need to retrain users and operators due to modifications to underlying ECS 
functions. 

Assessing the impact of new functionality on existing operational capabilities includes 
identifying site specific aspects suitable for incorporation into the core baseline for the release. 
New functions are reviewed to ensure they are consistent with upwardly compatible design 
strategies. Additionally, the core baseline at the EDF representing the general functionality 
contained in a release is updated with site specific changes, minimizing the time required for on
site integration into a merged baseline. 

After consent to ship review (CSR), synchronization of site specific changes with the release 
baseline is performed before starting acceptance testing and IV&V. 

New operational and procedural aspects of each release are reviewed for compatibility with 
existing operations. Delivery of services to the users and ECS operators is stepped through and 
reviewed in the context of prior operations during site acceptance testing at the site. Based on 
this analysis, necessary training and orientation is prepared and coordinated with each of the sites 
before the start of IV&V. 

4.3.2 Assuring Uninterrupted User Support 

The user services provided during normal operations are augmented during release transitions to 
provide additional support to users. The schedule of operations staff during release transitions 
will be coordinated so that users will not experience disruption in service or planned activities. 
The ECS Bulletin Board informs users well in advance of release upgrade modifications and 
schedules for operations exercizes/rehearsals and toolkit installation. It is accessible to users at 
ASCII terminals without direct or NASA Science Internet connectivity to ECS as well as 
networked users at SCFs. 

4.4 Software and Hardware Installation 

Prior to SDR, release installation schedules are developed in concert with the ECS design, 
development, and integration groups and the operations and user staff at the DAACs, EOS and 
SMC. Prior to PDR installation planning will begin. These drawings go into the Individual 
Facility Requirements (DID 303/DV1) and the ECS Facilities Plan (DID 302/DV1). They 
include facility requirements and an overall physical plan for the site. During site surveys, we 
also review site-specific requirements, policies, and codes to be considered in the installation 
planning. 
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At SDR, the ECS system design and the release implementation schedule are approved. On-site 
staff and equipment vendors coordinate to obtain information that will affect the installations 
(e.g., space, power, and cooling required). Installation schedules are developed for review at 
PDR and approval at CDR. All subsystems planned for installation are evaluated at the EDF 
before CDR to verify that all ECS, user, and site requirements are satisfied. At CDR the COTR 
authorization to purchase the COTS products for the next installation is obtained. Vendor 
purchases are phased by procurement lead times to get the best price and latest models and 
versions. 

After CDR detailed installation planning begins with internal planning reviews involving the 
installation staff, on-site NASA and site personnel, and the ECS developers. Installation plans 
developed for each site include: 

• The detailed site installation tasks, roles/responsibilities, and schedule 

• Bill of materials and equipment/software delivery dates 

• Facility drawings of the current and to-be-installed configuration 

• Site-specific installation requirements 

• Applicable site policies and codes 

•	 Plans/procedures for shipping/receiving, CM, property management, local 
communications support, personnel access and administrative support, library/ 
publications support 

These plans are coordinated with the ESDIS Project Office and ECS site personnel to ensure 
schedules are compatible and that required GFE interfaces are provided. The final site 
installation plan is reviewed and approved during an internal installation readiness review (IRR) 
with each site’s government manager 30 days before installation. IRRs confirm that 

• facility preparation will be complete by the scheduled installation date, 

• subsystems to be installed meet ECS and site requirements in EDF tests, 

• necessary coordination with site personnel has been effected, and 

• COTS component delivery dates are on track. 

During the IRR, installation responsibilities are assigned and the installation plan is reviewed to 
ensure that schedule or resource conflicts are identified and resolved. The site installation plan is 
provided to the installation teams for further detailed planning and execution. 

ECS system software undergoes final integration testing at the EDF before being installed at the 
sites. While the COTS hardware and software is being installed, a CSR is conducted to verify the 
ECS software is ready for release to the sites and to obtain COTR consent to ship the release to 
the sites for integration and test. 

4.4.1 Initial ECS Site Installations 

The process of staging initial site installations ensures delivered components conform to site 
standards and minimize impact to site operations. During staging, the equipment and software is 
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inspected, inventoried, and tagged at a staging site to ensure the hardware and software is 
complete, serviceable, and of the correct model/version. Its receipt is recorded and reported to 
the site property manager to initiate property accountability and to prepare it for shipment to the 
site. Some hardware, such as supercomputers and large data archive equipment, is shipped by the 
vendor direct to the site and is installed by vendor personnel. These shipments are coordinated 
with the vendor to ensure their timely arrival. For staged components, the site installation 
process is initiated by dispatching the COTS hardware and system software from the staging site. 

Three teams per site are used to install ECS releases: a COTS installation team for COTS 
hardware and system software followed by a System Integration and Test (SI&T) team for 
installing, integrating, and testing the ECS custom software, COTS software, test databases, and 
toolkits, followed by the IATO team for acceptance test performance. 

The installation of each ECS software release is coordinated with the IATO and site operations 
personnel to ensure affected parties understand the timing and the requirements of the 
installation. All site LANs are installed during the initial installation at each site. Tests are 
performed to verify the proper installation, operation, and configuration. Procedures and tests are 
verified during preinstallation testing performed at the EDF and validated at the segment and 
element test reviews. 

Before releasing the system to the SI&T, the COTS installation team perform tests to ensure the 
hardware and software has been properly installed, configured, and is fully operational. These 
tests are usually operational threads selected to exercise representative end-to-end system 
functionality. The COTS hardware and software installation team leader then certifies to the 
SI&T that the system is ready for ECS applications software integration and then acceptance 
testing. 

Site Configuration Management supervises the installation of custom software and databases 
approved by the CO/COTR at CSR. The SI&T team then begins their integration and test 
activities, integrating the ECS applications software and databases with the COTS hardware and 
software and performing system testing. Upon completion of the system integration and test, the 
IATO team performs the acceptance test. 

4.4.2 ECS Site Upgrades 

The methods for upgrading the sites in a controlled manner ensure a stable system while 
increasing ECS capability. Several integration methods, including off-shift installations, use of 
backup equipment, and transparent installation and switch-over, are used to coordinate 
installation of site upgrades while minimizing impact on site operations, on-site staff, and users. 
On-site staff gather site-specific user and operational requirements to develop updated transition 
plans at each ECS release and to upgrade the Individual Facilities Requirements (DID 303/DV1). 
These drawings and site requirements provide the baseline from which upgrades are planned. 
Releases are delivered only after the switch-over process has been thoroughly tested at the EDF 
and coordinated with on-site operations personnel and users. If site upgrade activities extend 
into the operational support hours, installation will be scheduled around nonpeak hours to limit 
the impact to users, or users will be rerouted to another DAAC. 
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4.4.3 Data Access Toolkits 

Toolkits are released prior to ECS Release IR-1 to provide early support for algorithm 
development, integration and test. Toolkit release dates are shown in the Summary Schedule, 
(DID 107/MG1). Toolkit release identification and functionality are shown in Table 4-2. 
Additional toolkits are released concurrently with the ECS releases to provide access to the 
additional functionality provided by the release; the toolkits are available electronically . 

Modular, upwardly compatible toolkits, easy to follow installation procedures, and accessible 
user assistance services ensure continuous service during release transitions. ECS toolkits will be 
distributed internationally to user sites serving educational users, commercial users, policy 
makers, as well as the science investigators. Workstation hardware at these sites is provided by 
the users according to the standards set by the Project (i.e., POSIX compliant), and the users are 
responsible for installing and integrating the toolkits. The installation makefiles and support by 
the Technical Assistance Group, which will be in placve after Release A, make this installation 
easy for users to perform themselves, thus ensuring continuous service through system upgrades. 
ECS toolkit design ensures upward compatibility, so users can run a release behind until they 
have upgraded their toolkits at their convenience. 

Toolkit software installation is facilitated by tested, certified, and documented makefiles that 
automate the installation at the user site for a limited number of POSIX compliant workstations, 
relieving the user from setting up directories, command files, and logical assignments . In 
addition, the code is in source form so that it will integrate the toolkit with any POSIX compliant 
workstation and/or integrate with other COTs software. 

The Technical Assistance Group (TAG), trained in the new features and their installations, 
provide a user support hotline accessible via telephone. The TAG can optionally perform remote 
installation and initial checkout of the ECS toolkit software by shipping X-Windows resource 
files to the user and by executing the makefile via remote login. Training materials (videos, 
manuals, on-line tutorials) also enable each site to grow their own resident experts on toolkit 
installation and integration procedures. In addition, each DAAC hosts training sessions for 
toolkit installation on a walk-in basis. 
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Table 4-2. Release IR-1 PGS Toolkits 
Toolkit Release Functionality/Capacity 

Algorithm Development TK 1 Algorithm development HMI, COTS tools (math library 
and statistical analysis packages), libraries 

Algorithm Development TK 2 Geolocation routines; File I/O and error/status message 
handling; Users Guide and HDF primer for Version 1 

Algorithm Development TK 3 Preliminary ancillary data ingest interface and metadata 
access and manipulation; coordinate conversion; 
complete gerneic I/O and error/status message handling 
for SCF development environment; HDF API design 
document; toolkit modifications based on user feedback 
and requirements of the new architecture 

Algorithm I&T TK 3 Initial algorithm I&T environment Toolkit: generic file 
access 

Algorithm Development TK 4 Preliminary HDF library; additional ancillary and 
metadata access and manipulation; geophysical 
coordinate conversion; Level 0 data ingest emulation and 
acess tools; geolocation tools using Level 0 data 

Algorithm I&T TK 5 Full PGS toolkit interface; satisfaction of requirements 
identified; modifications to previous tools 

Algorithm I&T Release A Full algorithm integration Toolkit at PGS with manual 
process initiation 

4.5 Integration and Test Activities 

The Integration and Test Activity consists of the System Integration and Test (SI&T) group and 
the Independent Acceptance Test Organization (IATO). Figure 4-4 shows the flow of the 
Integration and Test Activity and delineates the responsibilities for each. SI&T and IATO are 
responsible for the installation and integration of ECS at the operational sites. These 
organizations are responsible for multiple documents that provide the details of test and 
integration at each site. These documents include: 

401/VE1 Verification Plan 

402/VE1 ECS System Integration and Test Plan 

403/VE1 Verification Specification 

409/VE1 ECS Overall System Acceptance Plan 

411/VE1 ECS Overall System Acceptance Procedures 

414/VE1 ECS System Integration and Test Procedures 

The responsibilities of each organization, and the relative steps necessary to install and integrate 
an ECS release at a site, are specified in the ECS Systems Engineering Plan. 

Preparation of the acceptance test takes place at the EDF. Acceptance testing consists of end-to
end operational scenarios. The prime focus of acceptance testing is the verification of ECS 
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Level 3 functional, operational and performance requirements. Discrepancies are tracked via 
system-level DRs. Delivered code is transferred to the DAAC library within the CM system. 
The next section describes the IATO role in system acceptance testing. 

4.5.1 IATO Activities 

There is a different approach to verification between the SI&T and IATO organizations. SI&T is 
focused on integrating the developed components of the ECS, software builds/threads and 
hardware, into a functional whole called a Release. The IATO is responsible for demonstrating 
that each formal release satisfies the Functional and Performance Requirements throught the use 
of science and operational scenarios. Included in this is verification of the external interfaces 
through testing involving simulators and/or the actual external systems, if available. 

Preparation of the acceptance test takes place at the EDF. Acceptance testing consists of end-to
end operational scenarios. The prime focus of acceptance testing is the verification of ECS 
Level-3 functional, operational and performance requirements. Discrepancies are tracked via 
system-level DRs. Informal walk-thoroughs of the system acceptance test at the EDF is a 
prerequisite for transfer of acceptance testing to the operational sites. Delivered code is 
transferred to the DAAC library within the CM system. The formal site acceptance process is 
preceded by a checkout of the testing environment on the site-specific hardware. This provides 
additional confidence that the release is ready for formal acceptance testing. 

ECS releases are formally accceptance tested at some or all of the following operational sites, 
depending upon the content of the release: 

• The System Management Center (SMC) 

• The EOS Operations Center (EOC) and Instrument Control Centers (ICCs) 

• The Distributed Active Archive Centers. 

The actual sequence of testing is defined in the ECS System Acceptance Test Plan (409/VE1) 

Two phases of acceptance testing are performed at ECS sites for a formal release: site-specific 
testing, where the focus is on each indiviudal site, and “all up” testing, where all sites associated 
with the release are tested simultaneoulsy as a unit. In order to minimize the total time required 
to accomplish overall acceptance testing for these release, several teams perform site-specific 
testing at the same time. Nevertheless, there might not be enough teams to test all sites 
simultaneuously, so several cycles of site-specific testing might be necessary. 

Site-specific acceptance testing begins with a formal checkout of the testing environment. The 
formal acceptance test is then initiated. Formal execution is then witnessed by the local members 
of the Government Acceptance Team (GATT) and the IV&V contractor. If possible, personnel 
from DAAC customer operations and M&O operations are included in the team to serve as test 
personnel. This provides them with early visibility into the new release and a smoother 
transition of the new code into operations. A post test meeting is held to discuss results. The 
local team members formulate a quicklook report upon test completion and forward it to the rest 
of the GATT. 
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Upon completion of all site-specific testing for a formal release, the test teams are dispersed so 
there is representation at each site for “all-up” acceptance testing. This testing is executed to 
verify interfaces and interoperability among the DAACs, EOC, ICCs, and SMC and to ensure 
that the entire release functions and performs as required. 

The acceptance testing of the EOC and ICCs is fundamentally different due to the critical nature 
of flight and instrument control systems. As such, EOC and ICC testing at GSFC are conducted 
in parallel with the site-specific testing at the DAACs. The EOC and ICCs participate in the all
up testing with the DAACs in order to demonstrate interoperability for storing of historical data 
and for processing DARs. 

SMC testing also covers the entire period, though the reasons are different. After the first test 
period, the SMC participates in remote site testing by virtue of the functions it performs in 
configuring the environments for each remote site. Finally, during the all-up testing, SMC's 
ability to orchestrate the overall network of DAACs is verified. 

Following site-specific and all-up acceptance testing for the formal releases, the full results of the 
test are collected into a single test report. Recommendations are formulated and forwarded to the 
GATT. The GATT meets to assess success/failure. All problem reports are dispositioned either 
to each DAACs tracking system for M&O action or to the ECS Project for resolution in the next 
release. The GATT presents its conclusions to the COTR at the Release Readiness Review 
(RRR). Completion of RRR constitutes ECS contractual acceptance. 

4.5.2 I V & V Support Activities 

The Independent Verification & Validation (IV&V) contractor will assist GSFC in further tests 
of the ECS after the IATO performs acceptance testing. When formal acceptance testing is 
complete and a successful Release Readiness Review (RRR) has been conducted, GSFC intends 
to perform EOSDIS system-wide testing during which ECS external elements will be tested and 
adherence to Level 2 requirements will be validated. 
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5. Driving Requirements/Milestones for ECS Releases 

ECS will mainly be distributed in quanta described as releases. Each release will add specific 
capabilities for each site. The primary sites are referred to as Distributed Active Archive Centers 
(DAACs) and currently consist of eight facilities: Goddard Space Flight Center (GSFC), EROS 
Data Center (EDC), Marshall Space Flight Center (MSFC), Jet Propulsion Laboratory (JPL), 
Langley Research Center (LaRC), National Snow and Ice Data Center (NSIDC), Oak Ridge 
National Laboratory (ORNL), and the Alaska SAR Facility (ASF). At GSFC, the ESDIS facility 
houses the EOS Operations Center (EOC), Instrument Control Center (ICC), and the System 
Management Center (SMC). This section describes the external ECS requirements/milestones 
that drive the release of ECS functional capabilities. This section includes requirements to 
support mission operations and mission data processing, and it includes requirements to support 
IV&V testing and operational EOS ground system interface testing. Finally, this section 
addresses the requirement to provide onsite management and logistics support services e.g. fault 
management, security, performance management, configuration management, scheduling 
management, inventory/property management, policies/procedures management, and report 
generation. Detailed release planning activities are provided in the ECS Release Plan White 
Paper. 

5.1 TRMM Launch Support 

TRMM (Tropical Rainfall Measurement Mission) is a platform scheduled for launch in August 
1997 which relies on ECS to support its mission. As shown in Figure 5-1, the Level 0 data from 
the three TRMM instruments (PR, TMI, and VIRS) will be higher level processed by TSDIS, a 
production system provided by the TRMM project. ECS will provide the data archive for this 
data; PR and TMI data will be archived at the MSFC DAAC and VIRS at the GSCF DAAC. 
Additionally, ECS will provide the production facilities for Level 1 and higher level processing 
for two other instruments of opportunity on TRMM, CERES and LIS, at the LaRC and MSFC 
DAACs respectively. ECS will provide the data archive for these data as well. ECS also will 
provide data search, order and distribution services to science users for information derived from 
all 5 instruments stored in the archives. The interfaces shown in the figure must be operational in 
time to support the TRMM launch. 

Driven by the launch date but prior to it, some ECS capabilities must be available for early 
interface testing. Recommended TRMM interfaces for these tests are marked with an asterisk in 
Figure 5-1. Data interfaces marked with an asterisk may be simulated for the TRMM early 
interface testing support Per the EOS Ground System Integration Plan, the ECS functions to 
support early interface testing of these TRMM interfaces must be available by 1/3/96. 
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Figure 5-1. ECS TRMM Interfaces 

5.2 Landsat-7 Support 

Landsat-7 is currently scheduled for launch in May, 1998 and will rely on ECS for support. 
Landsat-7 produces Level 0R data, which is a viewable image product with radiometric and 
geometric information appended, but not applied. Landsat-7 provides ECS calibration data, 
Level 0R data and corresponding browse data and metadata for storage at the EDC DAAC. The 
ECS shall have the throughput capacity to ingest and archive up to 12 hours of Landsat-7 Level 
0R data within 8 hours of receipt of the data availability notice from the Landsat-7 Processing 
System (LPS). 
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The ECS provides the Level 0R data search, data order and data distribution services to users of 
Landsat-7 data. International Ground Stations (IGSs) also provide metadata and browse data to 
ECS. The ECS will store the IGS metadata and browse data. The ECS will not, however, 
provide the product order and distribution services for IGS-held Landsat-7 data. 

5.3 Color Support 

The Color platform is scheduled for launch in October 1998. ECS support for Color is not 
currently in the ECS baseline, but is assumed to be similar to the V0 DAAC support for 
SeaWiFS. Under this assumption, an ECS DAAC (GSCF) will be responsible for receiving 
higher level (level 1A and above) color instrument data from a Color production facility. 
Presumably this would include associated metadata and browse. The DAAC would be 
responsible for archiving the data and providing data search, order and distribution services to 
authorized Color users. In SeaWiFS, the Version 0 DAAC also provides regular user access and 
distribution reports back to the production facility. This interface may also be required for Color. 
These interfaces must be operational in time to support the Color launch. Additionally, user data 
search, order and distribution services on Color data must available by launch. 

Some ECS capabilities must be available for early Color interface testing. Recommended Color 
interfaces for these tests are to be determined. Per the EOS Ground System Integration Plan, the 
ECS functions to support early interface testing of key ECS-Color interfaces must be available 
by 2/1/97. 

5.4 EOS AM-1 Support 

AM-1 is scheduled for launch in June 1998. Figures 5-2 and 5-3 summarize the external 
interfaces required to support the AM-1 launch for the FOS and SDPS/CSMS segments 
respectively. The full set of ECS functionality must be operational to support AM-1 launch. 
This includes FOS planning, scheduling, command, control and monitoring of the AM-1 
spacecraft; SDPS data ingest, production, archive, query and distribution; and CSMS system 
management and communications infrastructure. 

A number of ECS capabilities must be available for early AM-1 interface testing. Recommended 
interfaces for these tests are marked with an asterisk in Figures 5-2 and 5-3. The Flight 
Operations Segment (FOS) will support early interface testing with the spacecraft, instruments, 
EDOS and ECOM. These tests are directed by the spacecraft contractor. They include 
spacecraft and spacecraft bus comprehensive performance tests, EOC and spacecraft 
compatibility tests, the spacecraft thermal vacuum test, the spacecraft end to end test, mission 
operations simulation and a post ship spacecraft comprehensive performance test. In addition, 
interface testing with NASA institutional support (FDF, NCC, WTS, etc.) will occur as part of 
the ESDIS ground systems integration. 
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The ground system integration tests require initial mission operations interface support from the 
FOS beginning with key interface tests part 2. The FOS role in the ESDIS key interface tests 
part 2 is at a minimal communications level. The total FOS functionality involves the ability to 
transport a command from the EOC out through ECOM and EDOS to WSC and the JPL DSN, 
and to ingest telemetry sent from WSC and the JPL DSN, through EDOS and ECOM back at the 
EOC. The interface testing to support the spacecraft contractor begins at launch - 19 months. 
This coincides with the delivery of ECS Release A. All FOS functionality needed for the 
spacecraft and spacecraft bus performance tests, EOC and spacecraft compatibility tests and the 
thermal vacuum test will be included in Release A. All other spacecraft tests occur after 
Release B when full FOS AM-1 support functionality will exist. 

Similar to FOS, certain SDPS and CSMS functions must be available to support early interface 
testing per the EOS Ground System Integration Plan. These include science algorithm 
integration and test support (described more fully in section 5.11), Level 0 ingest from EDOS, 
and data interfaces with external systems such as the ASTER GDS and the ADCs. Per the plan, 
the functions supporting these interfaces, marked with an asterisk in Figure 5-2 must be ready 
starting January 1996. 

5.5 Independent Verification and Validation (IV&V) Support 

Prior to the Release Readiness Review (RRR), the IV&V contractor can witness and/or monitor 
release acceptance testing and document nonconformances. Upon successful completion of the 
RRR, the IV&V contractor verifies that the ECS release operates correctly within the EOS 
Ground System (EGS). The ECS contractor, specifically the Independent Acceptance Test 
Organization (IATO), supports the IV&V contractor in this effort following RRR at the 
operational sites. The ECS M&O contractor coordinates personnel, facilities, and equipment 
support in the resolution of ECS nonconformances identified during IV&V testing. ECS 
contractor M&O site personnel also participate in IV&V test activities at operational centers, as 
available. 

5.6 V0/ADC Interoperability 

Two-way interoperability involves two different capabilities. First, outgoing interoperability 
allows users to log into the ECS and access ECS IMS services, including the ability to access 
non-ECS data products from a site external to ECS directly from the ECS user interface. Second, 
incoming interoperability allows users, who are logged into a non-ECS site, to access ECS data 
products directly from the non-ECS user interface, using non-ECS IMS services. 

The SOW (page 34) states that interoperability with Version 0 networks and functions is required 
at the original Release 1. That maps to the proposed Release A (1996). The SOW (pages 34, 38, 
and 39) states that interoperability with ADCs is required at the original Release A. That also 
maps to the proposed Release 1. An undetermined number of ADCs are to be integrated, but the 
Consortium for International Earth Science Information Network (CIESIN) and the University of 
Wisconsin NOAA site are specifically mentioned. The SOW (page 39) states that additional 
TBD NOAA data centers and TBD other sites will be made interoperable to the extent practical 
in Release 2 (maps to Release A) and in Release 4 (Release B) and Release 5 (Release C). 

5-6 301-CD-002-003




NASA has agreed that interoperability is not reasonable until ECS-unique data holdings are 
available. That would not occur until ECS integrates with TRMM and other platforms 
(Release A). 

5.7 Science Software Support 

The first set of driving dates define hardware installation dependencies. The following hardware 
installations are required to support the availability requirement: 

• I&T hardware at GSFC to support MODIS Version 1 I&T 

•	 I&T hardware at LaRC to support CERES Version 1 I&T and TRMM-CERES Version 1 
I&T 

• I&T hardware at MSFC to support TRMM-LIS Version 1 I&T 

• I&T hardware at EDC to support ASTER and MODIS Version 1 I&T 

• I&T hardware at NSIDC to support MODIS Version 1 I&T 

Similarly, if new hardware is required for Version 2 algorithms, the hardware installations for a 
site must be in place several months in advance of an algorithm's Version 2 integration at that 
site. 

In addition, to support full end-to-end testing of the algorithms, ECS infrastructure software 
(ancillary/auxiliary data ingest and preparation, DAAC-to-DAAC data transfers, Level 0 data 
validation, algorithm delivery, and algorithm product QA services) must be in place at the end of 
the Version 2 I&T for each instrument. Version 2 I&T for MODIS (GSFC), CERES (LaRC), 
MISR (LaRC), MOPITT (LaRC), and MODIS (NSIDC) is scheduled for mid-1997. The tested 
Version 2 algorithms will be integrated with other ECS components at that time. 

PGS toolkit deliveries must be made twelve months prior to the Beta reviews for each AM-1 
algorithm and twelve months prior to Version 1 delivery for TRMM algorithms: 

• TRMM-CERES and TRMM-LIS Version 1 delivery --end of 1995 

• ASTER, MODIS, CERES, MISR, MOPITT Beta reviews --end of 1995 

Therefore, major capabilities (e.g. file I/O software, error-handling software, etc.) must be in 
place to support TRMM and AM-1 by the end of 1994. 

5.8 Building from Version 0 

Building on Version 0 for Release A implies that the first formal ECS release will be capable of 
matching (in general) the functionality of Version 0 plus adding some features that Version 0 
does not have (i.e. “building on to” (or enhancing) existing Version 0 capabilities). This does not 
mean that Release A must match every individual function/capability of Version 0. It will be 
possible (through interoperability) to access some Version 0 functions, without having to make 
them part of ECS. It does imply, however, that Release A must provide, overall, functionality 
that is comparable to Version 0, and that it should contain some features important to the user 
community not accessible through Version 0. 
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In some cases, Version 0 functions (software, hardware, design, processes and procedures) will 
be reused in ECS. The exact candidate components will be described in CDRL 206, Version 0 
Analysis Report, due at SDR (a draft will be available in late February for review). There are 
still significant questions about the timing and type of integration (enveloped, shared, interface, 
reuse) of Version 0 components. These questions will not be answered until the SDR time 
frame. 

In order to build on Version 0, it is critical to have a good understanding of what Version 0 
functions/capabilities will be in July of 1994 when it is expected that Version 0 will go into 
general operations. That understanding has been derived from the Version 0 analysis task that is 
currently in progress. That task is being performed by a team of ECS engineers, with close 
cooperation from the ECS DAAC liaison staff and the active participation of each Version 0 
DAAC. 

The Release Plan White Paper contains a description of the functions/capabilities that ECS will 
be providing for SDPS and CSMS (The lists includes all major functions, not allocated by 
Release) and describes corresponding functions/capabilities in Version. 

5.9 DAAC Site Integration 

The ECS contract will provide support to eight Distributed Active Archive Centers (DAACs). 
The DAACs are tasked with generating EOS standard data products and carrying out NASA's 
responsibilities for data archive, distribution and information management. The DAACs serve as 
the primary user interface to EOSDIS. These DAACs are located at: Goddard Space Flight 
Center (GSFC) Greenbelt, MD; Langley Research Center (LaRC) Hampton, VA; Oak Ridge 
National Laboratory (ORNL) Oak Ridge, TN; Marshall Space Flight Center (MSFC) Huntsville, 
AL; EROS Data Center (EDC) Sioux Falls, SD; National Snow and Ice Data Center (NSIDC) 
Boulder, CO; Jet Propulsion Laboratory (JPL) Pasadena, CA; and the Alaska Synthetic 
Aperature Radar Facility. 

ECS site integration depends on the following factors: site coordination visits; hardware and 
software procurement; facility access and beneficial occupancy dates (BODs); Government 
furnished equipment (GFE) communications installation; hardware and software installation; 
integration and testing; and site M&O staffing and training. 

It is important to recognize the needs of maintenance and operations when planning all releases. 
The dynamics of the multi-track environment could cause major perturbations at the sites, 
including the DAACs, and EOC and SMC host organizations. Facility, operations, maintenance, 
and management considerations will have to be addressed. For example, Release A will provide 
operational capabilities that are critical to the TRMM and Landsat 7 missions. Positive control of 
Release A (and subsequent evaluation package and release contents) will be necessary to ensure 
operational integrity. 

ECS objectives for site integration are as follows: 

• Minimize impact on existing site operations 
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•	 Provide adequate tools and documentation to operate, administer and manage the ECS 
resources 

• Provide site staffing that is compatible with site operations requirements 

These objectives are discussed in the following sections. 

5.9.1 Impact on DAAC Operations 

The EOSDIS DAACs have the mission of processing, archiving and distributing earth science 
data. ECS provides many of the tools to accomplish this mission, but does not provide the only 
tools. For example, the EROS Data Center already distributes LANDSAT data using an existing 
data system. Similarly, the Jet Propulsion Lab DAAC distributes SSM/I and other data sets. 

The ECS contractor will schedule a series of site coordination trips to all DAACs. The objective 
of these trips is to ensure that the ECS contractor and the DAAC managers are in agreement with 
all operational issues. When ECS starts to deliver its systems to the sites, ECS works with the 
host organizations to ensure that hardware and software installation and segment and system 
testing all occur in a pre-planned manner that is sensitive to the mission of the host organization. 
Coordination topics include facility requirements, locations of ECS equipment and personnel, 
installation and test periods, etc. 

Configuration management of the on-line systems at the sites is also an issue. The capability to 
control use of software and hardware needs to be addressed. Access to prototypes, evaluation 
packages, and formal releases will be addressed in Release A planning. The same multi-track 
development approach is contemplated for future releases to allow user feedback and evaluation 
during ECS operations. 

5.9.2 ECS Tools and Documentation for Operations, System Administration and 
Management 

As responsibility for Release A transitions from the development to maintenance and operations 
(M&O) , the needs of the M&O personnel to operate, administer and manage the system must be 
considered. On-line performance monitoring tools are necessary to ensure that the product 
generation, archival and distribution functions are meeting the Release A requirements. 
Similarly, performance data collection, analysis and reporting tools are necessary so that the 
DAAC staff have visibility into ECS performance. Adequate tools must also be available to 
support CM, fault detection and management, logistics, property control, security and 
accounting. Adequate M&O documentation must be developed and validated during the 
operations exercises/rehearsals. 

5.9.3 Staffing Issues 

Staffing is a major factor in site activation and operations. This staffing includes host 
organization and ECS personnel. Requirements for personnel and training to operate, administer 
and maintain the ECS site components are factored into the ECS release plan. 
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Staffing at each site by the ECS contractor will gradually build up from 1996 on. A Release A 
that demands excessive manual actions to monitor and control performance, or to collect, analyze 
and report critical performance parameters will make management, administration, and 
operations very difficult and not provide a firm foundation for the operational system. It also 
risks cost increases by requiring that higher qualified individuals (e.g., senior versus junior 
technicians) be hired. 

Adequate training on ECS products is critical because of the potential impact on DAAC 
operations and user support. Training on COTS hardware and software, and application software, 
regardless of the development track, is an absolute necessity. If the site’s user services are unable 
to handle issues about an ECS product, additional demands on developers’ time will be made to 
isolate, remedy, or suggest work-arounds to the issues. 

5.9.4 COTS Procurement and Installation 

Procurement of ECS hardware and software to be installed at ECS sites involves two cycles. 
Normal COTS procurement cycles are 3.5 to 4 months, while long lead-time procurements vary 
from 4.5 months to 8.5 months. COTS procurement cycles include requirements analysis, RFP 
preparation and release, product evaluation and selection, sub-contracting with winning 
vendor(s), purchase order approval by NASA, release of the purchase order to the vendor, and 
delivery to the site. 

The facility access dates must be at least 2 months prior to the scheduled initial installation date 
to provide time for site verification inspection, completion Government facility preparations, and 
receiving of COTS HW and SW. Installations of HW and SW take between 2 and 6 weeks 
depending on whether the site is an initial installation (requiring LAN installation) and the 
quantity and complexity of the configurations to be installed. 

After installation, staffing and training of the maintenance and operations staff is accomplished. 
M&O training occurs in conjunction with the 3-month system integration and acceptance testing. 

5.10 Release Identification 

This section identifies the missions that are supported by each ECS Release and it provides a 
mapping of the driving requirements/milestones (defined earlier in this section) to ECS Releases. 
The ECS will be delivered in four Releases (A to D) and an Interim Release (IR-1). The four 
Releases support the missions shown in Table 5-1 The Interim Release is an early release of the 
ECS to support early interface testing. 
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Table 5-1. Release Missions 
Release Mission(s) Supported 

Interim Release 1 TRMM, Landsat 7, COLOR, and EOS AM-1 
Early Interface Testing 

Release A TRMM, Landsat 7 and COLOR Missions; EOS 
AM-1 Interface Testing, Data Flow & End-to-
End Testing and Simulation Readiness Testing 

Release B EOS AM-1 

Release C AERO, EOS PM-1 

Release D ALT, CHEM 

Note that Release A serves the dual purpose of supporting the TRMM, Landsat 7 and COLOR 
missions and it provides sufficient FOS capability to support EOS AM-1 testing. 

A mapping of the driving requirements/milestones identified earlier in this section to the ECS 
Releases identified above is depicted in Table 5-2. This mapping provides the basis for a 
detailed mapping of the ECS functional capabilities and services to releases (reference the ECS 
Release Plan White Paper). Note that several of the driving requirements/milestones are 
supported by Release A & B. The Data Flow and End-to-End Testing and the Simulation 
Readiness Testing is supported early-on by Release A, and is supported by Release B during the 
final phases of testing. V0 interoperability is supported by Release A for GSFC, MSFC, LaRC 
and EDC DAACs. V0 interoperability for the remaining DAACs is supported by Release A 
shortly after interoperability is achieved at the GSFC, MSFC, LaRC, and EDC DAACs. 

5.11 Releases and ECS Evaluation Packages 

A portion of ECS functionality is developed on the Incremental Track and is first deployed to 
users for evaluation as part of Evaluation Packages (EPs). An EP is a delivery mechanism that 
provides functional capabilities over a short time period for user evaluation and feedback of 
suggested improvements in subsequent incremental cycles. A description of the EP process and 
the identification of planned EPs and their functionality is provided in a white paper entitled 
"ECS Evaluation Packages Plan; a Process in Support of Evolutionary Development". 

The Master Schedule (DID 107/MG1) identifies EPs 1 through 6. Additional EPs will likely be 
defined to provide functionality required after Release A. The EPs will be integrated with the 
software on the formal track for IR-1 and Release A, and will go through System I&T prior to 
the Consent to Ship for the Release. It is generally accepted that EPs will be defined to provide 
similar evaluations of functionality and feedback for Releases B through D, but their content has 
not been projected at this time. 
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Table 5-2. Mapping of Driving Requirements/Milestones to Releases 
Driving Requirement/ Milestone ECS Release 

TRMM Support 

- Early Interface Testing Interim Release 1 

- Mission Support/Ground System Testing Release A 

Landsat 7 Support 

-Early Interface Testing Interim Release 1 

- Mission Support/Ground System Testing Release A 

COLOR Support 

- Early Interface Testing Interim Release 1 

- Mission Support/Ground System Testing Release A 

EOS AM-1 Support 

- Early Interface Testing Interim Release 1 & A 

- DF & EE Testing Releases A&B 

- Simulation Readiness Testing Releases A&B 

- Mission Support/Ground System Testing Release B 

V0/ADC Interoperability 

- V0 Interoperability Release A 

- ADC Interoperability Releases A&B 

V0 Leapfrog 

- Cross DAAC Coincident Search Release A 

- Search Using Combinations of Logical Operators Release A 

- Display of Data Timeline Release A 

- Search on Attributes across DAACs & Data Sets Release A 

- Results from Search across DAACs & Data Sets Release A 

- Simultaneous Display of Multiple Browse Data Release A 

- Automated Authentication for Data Distribution Release A 

- Order History Across DAACs Release A 

- Manage Storage System Resource Utilization Release A 

- Generate Accounting Info. for Data Distribution Release A 

- API for Update, Query and DBA Utilities Release A 

- Data Visualization Capabilities Release A 

- On-line User Survey at all Sites Release A 

- Tracking of Specific Data Granules Release A 

- SCF Interface/Access Release A 

- Multiple DAAC Orders Release A 

Science Software Support 

- TRMM Version 1 Algorithm I&T n/a (Toolkit 5) 

- TRMM Version 2 Algorithm I&T Interim Release 1 

- EOS AM-1 Version 1 Algorithm I&T Interim Release 1 

- EOS AM-1 Version 2 Algorithm I&T Release A 
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6. Reviews and Documentation 

The ECS review process has been defined to allow the ESDIS Project Office, the ECS Science 
Office, the GSFC COTR, and representatives of the Earth science and V0 operations community 
to review the evolving ECS design and development at key points and to provide feedback to be 
incorporated into the design, development, and operations activities. The reviews are essential 
for risk management and key to the evolutionary design and operations transition processes. 
Overall system design concepts will be reviewed early in the program and used as the foundation 
for subsequent design and development reviews for each of the major system releases. The 
reviews, summarized in Table 6-1, will be held at different levels of detail. Participants for each 
review will be selected based upon their backgrounds, responsibilities, and abilities to contribute 
to the subject matter of the particular review. The purpose of these reviews is to: 

• Review delivered and accepted capabilities 

• Identify the need for changes in the approach to the project 

• Establish priorities for the next release 

• Review operator and user satisfaction 

•	 Serve as an evolutionary development check point, as well as a risk management 
technique 

•	 Demonstrate that the next planned release meets system requirements and science 
objectives 

• Demonstrate that compatibility exists among V0 and ECS segments and their elements 

The reviews are scheduled to coincide with various activities associated with each phase of the 
development and operations transition life cycle. Any schedule deviation will be publicized 
early enough to allow sufficient time for the reviewing community (ESDIS Project Office, 
operations, science community, etc.) to plan accordingly. 

The initial reviews, the Project Management Review (PMR), System Requirements Review 
(SRR), and System Design Review (SDR), are conducted at the system level, assuring that 
overall system concepts are reviewed and agreed upon early in the program. These reviews are 
followed by the Preliminary Design Review (PDR) or an Incremental Design Review (IDR), 
reviewing the design of each ECS segment. The PDR/IDR is followed by a Critical Design 
Review (CDR) for each element in the ECS. At each of the descending levels in the review 
process, from system to segment to element, the scope of the review will narrow to become 
focused on smaller portions of the ECS, while the discussion material will be more detailed. 
This is intended to permit complete oversight of the planning, design and implementation at 
increasing levels of detail. This review approach parallels the traditional SRR, PDR, and CDR 
reviews used for most large systems with iteration for the multiple releases of ECS. 
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A primary source of material for each review is the set of documents specified by the Contract 
Data Requirements List (CDRL) and defined by the Data Item Description (DID). These 
documents are by-products of the system design and development process and capture the results 
of the process. In some areas, where the design is evolving, contents of the documents will be 
tailored for the event that they are supporting. In this case, the initial version of the document 
will specify when and how the information specified by the DID will be satisfied. The Data 
Management Office (DMO) maintains the status of all CDRLs, and provides this information to 
the COTR via the monthly Document Delivery Status Report. 

Table 6-1. Review Summary (1 of 3) 
Review Level Significance Comments 

CRR Project Capabilities and Rqmts 
Review 
Assessment of EOSDIS 
annual Project level 
capabilities and 
requirements 

CRR is conducted to determine if ECS is meeting its 
objectives and provides evolutionary direction for 
new or modified requirements. Current information 
is provided on how ECS supports the EOS mission. 

PMR Project Program Mgmt Review 
Formal start of ECS design 
activities 

The PMR is held to ensure a common understanding 
of how the ECS development effort will be managed. 

PSR Project Project Status Review 
Monthly status review 

An extension to the PMR, this review provides the 
mechanism to manage the program resources 
associated with all other ECS reviews. This review is 
the forum for timely risk management and possible 
adjustments to the schedule. 

RIR System Release Initiation Review 
Initiates next release cycle 

For each release after Release A, a system-level 
RIR is held to establish the baseline for initiating the 
next release cycle. This will allow for the 
incorporation of feedback from prototyping and prior 
release experience into the development cycle. The 
RIR for Release A is presented at the SRR. 

SRR System System Rqmts Review 
Creation of initial ECS 
System baseline 

The SRR encompasses a complete review of the 
ECS specification and the EOS/EOSDIS 
Requirements (Level 2) that drive the specification, it 
promotes a common understanding between the 
Project and the Contractor of the capabilities that 
ECS must provide. 

SDR System System Design Review 
Completion of initial ECS 
system design 

The SDR addresses the top-level ECS design. The 
SDR includes the definition and high-level design of 
ECS segments and elements, the interfaces 
between these and the interfaces between these and 
external systems, facilities, users, operators, etc. 

PRR System Prototyping Results Review 
Completion of prototype 
and its availability for 
inclusion into design 

PRRs are held to publicize results of specific 
prototyping activities. The PRRs are timed to mesh 
with the points in the development cycle where 
information regarding the prototype (or prototypes) 
will be needed. A PRR is used to reach conclusions 
concerning incorporation of the prototype into the 
mainline system development. 

6-2 301-CD-002-003




Table 6-1. Review Summary (2 of 3) 
Review Level Significance Comments 

PDR Seg/Elem Preliminary Design Review 
Completion of initial 
segment level design 

PDR is held for each ECS Segment. The PDR 
addresses the design of the segment-level 
capabilities and element interfaces through all ECS 
releases. The PDR also addresses prototyping 
results and how the results of both Contractor and 
Government prototyping efforts, studies, and user 
experience with EOSDIS Version 0 have been 
incorporated into the ECS design for each respective 
Segment. 

IDR Seg/Elem Incremental Design Review 
Evolution of system and 
segment design for 
subsequent releases 

IDRs are held to evaluate the segment designs 
planned for the next increment in the system 
evolutionary cycle. The IDRs represent updates to 
the original segment PDRs and add detail related to 
the next release. 

CDR Seg/Elem Critical Design Review 
Element/subsystem ready 
to begin development 

There are a series of CDRs for each element in the 
ECS, with one CDR for each release. A review will 
be conducted prior to undertaking final coding of 
software for each system release. Each CDR 
addresses detailed element-level design, including 
such details as Program Design Language (PDL) for 
key software modules, and element interfaces for the 
next release. 

TRR Seg/Elem Test Readiness Review 
Element/subsystem ready 
for testing 

TRR is conducted at the EDF for each element 
and/or segment to be tested for each release. The 
TRR is conducted after the first element/subsystem 
has been built, the test procedures have been written 
and the element/subsystem has been prepared for 
testing. The TRRs involve reviews of the 
documentation and results of unit testing to ensure 
that the software and hardware components are 
ready for integration testing. 

ETR Seg/Elem Element Test Review 
Element/segment 
successfully completed 
development level testing 

ETRs are conducted at the EDF for each element 
and/or segment following completion of the element
level tests. The reviews shall ensure that elements 
tested meet segment requirements, that the element 
is operating properly and is ready for integration into 
the ECS segment, and that test documentation is 
complete. 

CSR System Consent to Ship Review 
Release ready to transition 
to site for integration 
testing 

Consent to Ship Review conducted at the EDF at the 
conclusion of system I&T to determine the readiness 
to ship the hardware and software from the EDF to 
the operation site(s) on the basis of satisfactory 
completion of system I&T, acceptable plans and 
procedures for installation and checkout, approved 
CSR CDRL documents, readiness of site(s) to 
receive equipment and support testing, and 
satisfactory operational readiness status. Chaired by 
the ECS COTR. 
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Table 6-1. Review Summary (3 of 3) 
Review Level Significance Comments 

RRR System Release Readiness Review 
Release ready for transition 
to IV&V 

Release Readiness Review conducted at the 
operational test sites at the conclusion of 
Acceptance Testing to determine the acceptability of 
the Acceptance Test Results, review the readiness 
of IV&V test plans, procedures, staff, external 
participants, operational support elements, and 
operational readiness planning status. Chaired by 
ESDIS management. 

SORR Site (s) Segment Operational 
Readiness Review 
Sites ready to begin 
operations 

Segment operational Readiness Review (SORR). 
SORRs shall be conducted to review the readiness 
of site operations to receive ECS software for a 
release. SORR may be held coincident with CSR. 
Responsibility for review is site management. The 
review shall focus on functional capabilities, 
performance and operational characteristics of each 
segment. The SORR shall concentrate on 
operational procedures, human interfaces and 
operational readiness. 
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Abbreviations and Acronyms 

ADC Affiliated Data Center 

ADS Archive Data Set 

ALT Altimeter 

ASCII American Standard Code for Information Exchange 

ASF Alaska SAR Facility 

ASTER	 Advanced Spaceborne Thermal Emission and Reflection Radiometer 
(formerly ITIR) 

AVHRR Advanced Very High Resolution Radiometer 

BB broad band 

BOD Beneficial Occupancy Date 

CCR	 Commitment, Concurrency, and Recovery protocol; Configuration Change 
Request 

CD Compact Disk (optical disk) 

CDR Critical Design Review 

CDRL Contract Data Requirements List 

CERES Clouds and Earth's Radiant Energy System 

CIESIN Consortium for International Earth Science Information Network 

CLCW Command Link Control Word 

CM Configuration Management; Corrective Maintenance 

COTS Commercial Off-the-Shelf (hardware or software) 

CRR Capability Requirements Review 

CSA Canada Space Agency; Configuration Status Accounting 

CSMS Communications and Systems Management Segment (ECS) 

CSR Consent to Ship Review 

DAAC Distributed Active Archive Center 

DADS Data Archive and Distribution System (ECS) 

DAR Data Acquisition Request 

DBA Data Base Administrator 

DBMS Data Base Management System 
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DCE Distributed Computing Environment


DID Data Item Description


DME Distributed Management Environment


DORRAN Distributed Ordering, Reporting, Researching, and Accounting Network


DSN Deep Space Network


EAP EOSDIS Advisory Panel


Ecom EOS Communications


ECS EOSDIS Core System


EDC EROS Data Center


EDF ECS Development Facility


EDHS ECS Data Handling System


EDOS EOS Data and Operations System


EGS EOS Ground System


E-mail Electronic mail


EOC Earth Observation Center (Japan); EOS Operations Center (ECS)


EOS Earth Observing System


EOS AERO EOS Aerosol Project


EOS AM EOS AM Project (morning spacecraft series)


EOS CHEM EOS Chemistry Project


EOS COLOR EOS Ocean Color Project


EOSDIS EOS Data and Information System


EP Evaluation Package


ESDIS Earth Science Data and Information System


ESN EOSDIS Science Network (ECS)


ETR Element Test Review


FDDI Fiber Distributed Data Interface


FDF Flight Dynamics Facility


FOS Flight Operations Segment (ECS)


FSMS File and Storage Management System


FSMS File Storage Management System


GCDIS Global Change Data and Information System
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GFE Government Furnished Equipment


GOES Geostationary Operational Environmental Satellite


GSFC Goddard Space Flight Center


GUI Graphic User Interface


H/K Housekeeping


H/W Hardware


HDF Hierarchical Data Format


HMI Human Machine Interface


I/O Input/Output


I&T Integration and Test


IATO Independent Acceptance Test Organization


ICC Instrument Control Center (ECS)


IDR Incremental Design Review


IMS Information Management System (ECS)


IP International Partner; Internet Protocol


IST Instrument Support Terminal (ECS)


IV&V Independent Verification and Validation


JPL Jet Propulsion Laboratory


LAN Local Area Network


Landsat Land Remote-Sensing Satellite


LaRC Langley Research Center


LIS Lightning Imaging Sensor


L0-L4 Level Zero through Level 4


LSM Local System Management (ECS)


LTIP Long-Term Instrument Plan


LTSP Long-Term Science Plan


M&O Maintenance and Operations


MISR Multi-angle Imaging Spectro-Radiometer


MITI Ministry of International Trade and Industry (Japan)


MODIS Moderate Resolution Imaging Spectrometer


MOPITT Measurements of Pollution in the Troposphere
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MSFC Marshall Space Flight Center


MSU Mass Storage Unit, Microwave Sounding Unit


NASA National Aeronautics and Space Administration


Nascom NASA Communications Network


NASDA National Space Development Agency (Japan)


NCC Network Control Center


NESDIS National Environmental Satellite Data and Information Service


NOAA National Oceanic and Atmospheric Administration


NSI NASA Science Internet


NSIDC National Snow and Ice Data Center


ODC Other Data Center


OOD Object Oriented Design


ORNL Oak Ridge National Laboratory


OSF Open Systems Foundation


P&S Planning and Scheduling


Pacor Packet processor


PB Petabyte (1015 )


PDR Preliminary Design Review


PDS Planetary Data System; production data set; Platform Data System


PGS Product Generation System (ECS)


PM Preventive Maintenance; Program/project Manager


PMR Program Management Review


PR Precipitation Radar (TRMM)


PRR Prototyping Results Review


PSR Program Status Review


QA Quality Assurance


Q/L Quick Look


R/T Real Time


RAID Redundant Array of Inexpensive Disks


RFP Request for Proposal


RID Review Item Discrepancy
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RIR Release Initiation Review


RRDB Recommended Requirements Database


RRR Release Readiness Review


S/C Spacecraft


S/W Software


SA Single Access


SAR Synthetic Aperture Radar; system architecture review


SCF Science Computing Facility


SDPS Science Data Processing Segment


SDR Software Design Review; System Design Review


SeaWiFS Sea-Viewing Wide Field-of-View Sensor


SIP System Integration and Planning


SMC System Management Center (ECS)


SN Space Network


SORR Segment Operational Readiness Review


SOW Statement of Work


SRR System Requirements Review


SSM/I Special Sensor for Microwave/Imaging (DMSP)


TB Terabyte (1012)


TBD To Be Defined; To Be Determined


TBR To Be Replaced/resolved/reviewed


TBS To Be Supplied


Tbyte Terabyte


TCP/IP Transmission Control Protocol/Internet Protocol


TGT TDRSS Ground Terminal


TMI TRMM Microwave Image


TOVS TIROS Operational Vertical Sounder


TRMM Tropical Rainfall Measuring Mission (joint US-Japan)


TRR Test Readiness Review


TSDIS TRMM Science Data and Information System


VIRS Visible Infrared Scanner (TRMM)
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V0 Version 0 

WAN Wide Area Network 

WSC White Sands Complex 

AB-6 301-CD-002-003




Glossary


acceptance testing 

baseline 

Capabilities and 
Requirements 
Review (CRR) 

Consent to Ship 
Review (CSR) 

Critical Design 
Review (CDR) 

Distributed Active 
Archive Center 
(DAAC) 

Verification that is conducted to determine whether a release satisfies 
its acceptance criteria and that provides the Government with 
information for determining whether the release should be accepted. 
Acceptance testing also applies to toolkits, science algorithm 
integration, and unit-level verification of COTS products. 

Identification and control of the configuration of software (i.e. selected 
software work products and their descriptions) at given points in time. 

Assessment of EOSDIS annual Project level capabilities and 
requirements. CRR is conducted to determine if ECS is meeting its 
objectives and provides evolutionary direction for new or modified 
requirements. Current information is provided on how ECS supports 
the EOS mission. 

Review to determine the readiness of a release for transition to sites for 
integration testing. 

A detailed review of the element/segment-level design, including such 
details as program design language (PDL) for key software modules, 
and element interfaces associated with a release. 

An EOSDIS facility which generates, archives, and distributes EOS 
Standard Products and related information for the duration of the EOS 
mission. An EOSDIS DAAC is managed by an institution such as a 
NASA field center or a university, per agreement with NASA. Each 
DAAC contains functional elements for processing data (the PGS), for 
archiving and disseminating data (the DADS), and for user services and 
information management (elements of the IMS). 

DAAC EDC -- EROS Data Center 
Sites ASF -- Alaska SAR Facility 

LaRC -- Langley Research Center 
GSFC -- Goddard Space Flight Center 
JPL -- Jet Propulsion Laboratory 
MSFC -- Marshall Space Flight Center 
NSIDC -- National Snow and Ice Data Center 
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ECS evolutionary 
development 

Element Test 
Review (ETR) 

formal release 

Incremental Design 
Review (IDR) 

incremental 
development track 

independent 
verification and 
validation (IV&V) 

interim release 

Preliminary Design 
Review (PDR) 

Program 
Management 
Review (PMR) 

The process for delivering and evolving ECS functionality through the 
used of multiple development tracks and delivery mechanisms. Use of 
development tracks and delivery mechanisms are tailored to the goals of 
the particular portion of the system of the system, with an overall goal 
of providing relatively stable portions of the system in comparison to 
portions which are rapidly adapting to the system’s environment. 

Determines if development level testing (for each release) has 
successfully been completed. 

A formal release shall be a system-wide update to the ECS, delivered 
and tested as a part of the EOSDIS. ECS Releases will represent the 
ECS portion of EOSDIS Versions. (ECS SOW). Formal releases are 
the product of the formal development track. 

Review conducted to evaluate segment designs associated with a 
release. 

A development process distinguished by multiple iterations of 
requirements, design, and implementation with frequent user 
evaluations via demonstrations. Documentation and reviews are 
streamlined. Documentation of non-mission critical is created after 
development has completed. Each increment is developed with the 
potential of being integrated into the formal track for a release. The 
incremental development track has a cycle time between the formal 
development and prototypes. 

Verification and validation performed by a contractor or government 
agency that is not responsible for developing the product or performing 
the activity being evaluated. IV&V is an activity that is conducted 
separately from the software development activities governed by the 
ECS contract. 

The delivery of system capability resulting from early efforts on the 
formal track development to the customer for testing of EOS 
functionality prior to an operational version. 

PDR is held for each ECS Segment. The PDR addresses the design of 
the segment-level capabilities and element interfaces through all ECS 
releases. The PDR also addresses prototyping results and how the 
results of both Contractor and Government prototyping efforts, studies, 
and user experience with EOSDIS Version 0 have been incorporated 
into the ECS design for each respective Segment. 

Formal start of ECS design activities. The PMR is held to ensure a 
common understanding of how the ECS development effort will be 
managed. 
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Project Status 
Review (PSR) 

prototype 

prototyping 

Prototyping Results 
Review (PRR) 

Release Initiation 
Review (RIR) 

Release Readiness 
Review (RRR) 

Segment 
Operational 
Readiness Review 
(SORR) 

System 
Requirements 
Review (SRR) 

Test Readiness 
Review (TRR) 

thread 

An extension to the PMR, this review provides the mechanism to 
manage the program resources associated with all other ECS reviews. 
This review is the forum for timely risk management and possible 
adjustments to the schedule. 

Prototypes are focused developments of some aspect of the system 
which may advance evolutionary change. Prototypes may be developed 
without anticipation of the resulting software being directly included in 
a formal release. Prototypes are developed on a faster time scale than 
the incremental and formal development track. 

The construction of a solution of a design or implementation problem, 
the feasibility of which needs to be determined as early as possible in 
order to arrive at a critical decision. 

PRRs are held to publicize results of specific prototyping activities. The 
PRRs are timed to mesh with the points in the development cycle where 
information regarding the prototype (or prototypes) will be needed. A 
PRR is used to reach conclusions concerning incorporation of the 
prototype into the mainline system development. 

An internal review conducted at the start of the development phase of a 
release to revisit the requirements and issues associated with that 
particular release. 

Conducted at the ECS system level for a GSFC project review team 
upon completion of release acceptance testing. The IATO leads the 
RRR to determine, with the GATT and the COTR, if the release is 
ready to be delivered, installed, and incorporated into the operational 
system. 

SORRs shall be conducted to review the readiness of site operations to 
receive ECS software for a release. SORR may be held coincident with 
CSR. Responsibility for review is site management. The review shall 
focus on functional capabilities, performance and operational 
characteristics of each segment. The SORR shall concentrate on 
operational procedures, human interfaces and operational readiness. 

The SRR encompasses a complete review of the ECS specification and 
the EOS/EOSDIS Requirements (Level 2) that drive the specification, it 
promotes a common understanding between the Project and the 
Contractor of the capabilities that ECS must provide. 

Conducted by the project for each release at the segment and element 
levels to review the plans for the integration and verification of the 
subsystems with the elements and the elements with their segments. 

A set of operational procedures that implement a function. 
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